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Introduction 
 

 This Tender Document is intended as a model for lump sum types of Contract. Lump 

sum contracts are used in particular for buildings and other forms of construction where the 

Works are well defined and are unlikely to change in quantity or specification, and where 

encountering difficult or unforeseen site conditions (for example, hidden foundation problems) 

is unlikely.  Lump sum contracts should be used for Works that can be defined in their full 

physical and qualitative characteristics before Tenders are called, or where the risks of 

substantial design variations are minimal—usually construction of buildings, pipe-laying, 

power transmission towers, and series of small structures, such as bus shelters or school 

ablution units.  In lump sum contracts, the concept of priced “activity schedules” has been 

introduced, to enable payments to be made as “activities” are completed.  Payments can also 

be made on the basis of percentage completion of each activity. 

 

The Tender Document has been prepared for use by Procurement Entities in the 

procurement of works for medium contracts—valued at more than GHC500 million but less 

than GHC15 billion1 — by National Competitive Tender (NCT).   

 

 Care should be taken to check the relevance of the provisions of the document against 

the requirements of the specific Works to be procured.  The following directions should be 

observed when using the document: 

 

(a) All the documents listed in the Table of Contents are normally required for the 

procurement of Works.  However, they should be adapted as necessary to the 

circumstances of the particular Project. 

 

(b) Details to be provided by the Employer prior to release of the Tender documents 

are limited to the Invitation for Tenders, Tender Data, and Contract Data 

(Section 4), in addition to Sections 5-7, which deal with Specifications, 

Drawings, and Schedule of Activities, respectively.  Specific details should be 

furnished in the spaces indicated by italicized notes inside brackets.  Those 

details not filled in by the Employer are the responsibility of the Tenderer. 

 

(c) This Tender document is intended to serve on a repetitive basis. Modifications 

for specific Project or Contract needs should be provided only in the Contract 

Data as amendments to Conditions of Contract.  If modifications must be made 

to Tender procedures, they can be presented in the Tender Data. 

 

(f) The document has been prepared for Tender where either prequalification or 

post-qualification applies.  The process of prequalification of Tenderers is not 

covered in this standard document.  Refer to Prequalification Documents, 

Procurement of Works issued by the public Procurement Board. 

 

 
1 Or the equivalent threshold level as revised in accordance with the Public Procurement Act, 2003(Act 663). 
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Our Ref. PHMA 
Your Ref No: ………………………. DATE: 17/09/2026 

 

 

PRESTEA-HUNI VALLEY MUNICIPAL ASSEMBLY 
 

   P. O. Box 26, BOGOSO, W/R, GHANA 

                             Tel:0342295338/0342295314/024-3345726 

                                       Email Address: phmamail219@gmail.com 

              Website Address: phma.gov.gh 

 
 

      
 

REQUEST FOR QUOTATION  

 

1. The Prestea - Huni Valley Municipal Assembly has received part of its share of Budgetary allocation and 

intends to apply portion to cover eligible payment for works contracts whose requirements are indicated 

in the Table below; 

 

 

 

1. The Prestea Huni-Valley Municipal Assembly intends to apply part of its budgetary 

allocation from its District Assembly Common Fund (DACF) for the Construction of 1No. 

Open Market Shed at Kofi Gyan. 

 

Tendering will be conducted through the Request for Quotation (RFQ) procedures 

specified in the Public Procurement Act, 2003 (Act 663) as amended and in the 

Guidelines of the Public Procurement Authority of the Republic of Ghana and it is in 

view of this that your company has been selected among others to submit your quotation 

 

2.  Tenderers may obtain further information from the Office of Prestea - Huni Valley 

Municipal Coordinating Director, on 0342295314/0243345726 from 09:00 hours to 

17:00 hours GMT from Monday to Friday 

 

3. A complete set of tender documents in English can be obtained electronically through 

GHANEPS (via www.ghaneps,gov.gh). Prospective tenderers should contact the help desk 

of GHANEPS via (0551866668, 0551858855) for direction. 

 

LOT IFT/Package No. Contract Description Location Tender 

Security 

(GH¢) 

Source of 

Funding 

7 WR/PHMA/WKS/RF

Q/42/26 

Construction of 1No. Open 

Market Shed 

Kofi Gyan 2 % DACF 

Republic of Ghana 

http://www.ghaneps,gov.gh/
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4. Tenders must be delivered online via www.ghaneps.gov.gh on or before 11:00 hours 

GMT on Friday 2nd October, 2026. Tenders shall be valid for a period of 90 days after 

the deadline of Tender submission. All Tenders must be accompanied by a Tender Security 

of 2% as stated in the table above. Late Tenders will be rejected. Tenders’ details can be 

obtained electronically via www.ghaneps.gov.gh after tenders opening on 11:30 hours 

GMT Friday 2nd October, 2026. 

No physical tender opening meeting will be held.  

 

5. Tenders for the above Project must include: 

• Valid Works and Housing Certificate D3/K3 and above  

• Valid Labour Certificate 

• Valid Tax Clearance Certificate 

• Valid Business Registration Certificate 

• Evidence of Registration with Public Procurement Authority 

 

 

 

 

                                                                         SIGNED 

                                                         EMMANUEL GYAN 

MUNICIPAL CO-ORD.DIRECTOR)   

                                                                         for:    MUNICIPAL CHIEF EXECUTIVE 
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http://www.ghaneps.gov.gh/
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Section I.   Instructions to Tenderers 
 

 

A.  General 
 

1. Scope of 

Tender 

1.1 The Employer as defined in the Contract Data, invites Tenders for 

the construction of Works, as described in the Contract Data.  The 

name and identification number of the Contract is provided in the 

Contract Data. 

 

1.2 The successful Tenderer will be expected to complete the Works 

by the Intended Completion Date specified in the Contract Data. 

 

2. Source of 

Funds 
2.1    The Procurement Entity (hereinafter called “Employer”) named in 

the Tender Data Sheet shall fund this procurement from part of its 

budgetary allocation toward the realization of the project named in 

the TDS.  

2.2    Payments will be made only at the request of the Employer and 

upon approval by a designated official of the Republic of Ghana 

in accordance with the terms and conditions of the contract 

between the Purchaser and the Supplier (hereinafter called the 

Contract), and will be subject in all respects to the Financial 

Administration Act, 2003 (Act 654) of the Republic of Ghana. No 

party other than the Supplier shall derive any rights from the 

Contract or have any claim to the funds. 

 

3. Eligible 

Tenderers 

 

3.1 This Invitation for Tenders is open to all Tenderers from eligible 

countries as defined in the Procurement Guidelines of the 

Procurement Board of the Republic of Ghana.  Any materials, 

equipment, and services to be used in the performance of the 

Contract shall have their origin in eligible source countries. 

 

3.2 All Tenderers shall provide in Section 2, Forms of Tender and 

Qualification Information, a statement that the Tenderer 

(including all members of a joint venture and subcontractors) is 

not associated, nor has been associated in the past, directly or 

indirectly, with the consultant or any other entity that has prepared 

the design, specifications, and other documents for the Project or 

being proposed as Project Manager for the Contract.  A firm that 

has been engaged by the Employer to provide consulting services 

for the preparation or supervision of the Works, and any of its 

affiliates, shall not be eligible to Tender. 
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3.3 Government-owned enterprises in the country may only 

participate if they are legally and financially autonomous, and 

operate under commercial law. 

 

4. Qualification 

of the 

Tenderer 

4.1 All Tenderers shall provide in Section 2, Forms of Tender and 

Qualification Information, a preliminary description of the 

proposed work method and schedule, including drawings and 

charts, as necessary. 

 

4.2 In the event that prequalification of potential Tenderers has been 

undertaken, only Tenders from prequalified Tenderers will be 

considered for award of Contract.  These qualified Tenderers 

should submit with their Tenders any information updating their 

original prequalification applications or, alternatively, confirm in 

their Tenders that the originally-submitted prequalification 

information remains essentially correct as of the date of Tender 

submission.  The update or confirmation should be provided in 

Section 2. 

 

4.3 If the Employer has not undertaken prequalification of potential 

Tenderers, all Tenderers shall include the following information 

and documents with their Tenders in Section 2, unless otherwise 

stated in the Tender Data: 

 

(a) copies of original documents defining the constitution or 

legal status, place of registration, and principal place of 

business; written power of attorney of the signatory of the 

Tender to commit the Tenderer; 

 

(b) total monetary value of construction work performed for 

each of the last five years; 

 

(c) experience in works of a similar nature and size for each of 

the last five years, and details of work under way or 

contractually committed; and clients who may be contacted 

for further information on those contracts; 

 

(d) major items of construction equipment proposed to carry out 

the Contract; 

 

(e) qualifications and experience of key site management and 

technical personnel proposed for the Contract; 

 

(f) reports on the financial standing of the Tenderer, such as 

profit and loss statements and auditor’s reports for the past 

five years; 
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(g) evidence of adequacy of working capital for this Contract 

(access to line(s) of credit and availability of other financial 

resources); 

 

(h) authority to seek references from the Tenderer’s bankers; 

 

(i) information regarding any litigation, current or during the 

last five years, in which the Tenderer is involved, the parties 

concerned, and disputed amount; and 

 

(j) Proposals for subcontracting components of the Works 

amounting to more than 10 percent of the Contract Price. 
 

4.4 Tenders submitted by a joint venture of two or more firms as 

partners shall comply with the following requirements, unless 

otherwise stated in the Tender Data: 

 

(a) the Tender shall include all the information listed in Sub-

Clause 4.3 above for each joint venture partner; 
 

(b) the Tender shall be signed so as to be legally binding on all 

partners; 
 

(c) all partners shall be jointly and severally liable for the 

execution of the Contract in accordance with the Contract 

terms; 
 

(d) one of the partners will be nominated as being in charge, 

authorized to incur liabilities, and receive instructions for 

and on behalf of any and all partners of the joint venture; and 

 

(e) the execution of the entire Contract, including payment, shall 

be done exclusively with the partner in charge. 

 

4.5 To qualify for award of the Contract, Tenderers shall meet the 

following minimum qualifying criteria: 

 

(a) annual volume of construction work of at least the amount 

specified in the Tender Data; 
 

(b) experience as prime contractor in the construction of at least 

two works of a nature and complexity equivalent to the 

Works over the last 10 years (to comply with this 

requirement, works cited should be at least 70 percent 

complete); 
 

(c) proposals for the timely acquisition (own, lease, hire, etc.) of 

the essential equipment listed in the Tender Data; 
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(d) a Contract Manager with five years’ experience in works of 

an equivalent nature and volume, including no less than three 

years as Manager; and 
 

(e) liquid assets and/or credit facilities, net of other contractual 

commitments and exclusive of any advance payments which 

may be made under the Contract, of no less than the amount 

specified in the Tender Data. 
 

A consistent history of litigation or arbitration awards against the 

Applicant or any partner of a Joint Venture may result in 

disqualification. 
 

4.6 The figures for each of the partners of a joint venture shall be 

added together to determine the Tenderer’s compliance with the 

minimum qualifying criteria of Sub-Clause 4.5(a) and (e); 

however, for a joint venture to qualify, each of its partners must 

meet at least 25 percent of minimum criteria 4.5(a), (b), and (e) for 

an individual Tenderer, and the partner in charge at least 40 

percent of those minimum criteria.  Failure to comply with this 

requirement will result in rejection of the joint venture’s Tender. 

Subcontractors’ experience and resources will not be taken into 

account in determining the Tenderer’s compliance with the 

qualifying criteria, unless otherwise stated in the Tender Data. 
 

4.7 Domestic Tenderers and joint ventures of domestic and foreign 

Tenderers applying for eligibility for a 7½-percent margin of 

preference in Tender evaluation shall supply all information to 

satisfy the criteria for eligibility as described in Clause 30 of these 

Instructions to Tenderers. 
 

5. One Tender 

per Tenderer 

5.1 Each Tenderer shall submit only one Tender, either individually 

or as a partner in a joint venture.  A Tenderer who submits or 

participates in more than one Tender (other than as a subcontractor 

or in cases of alternatives that have been permitted or requested) 

will cause all the proposals with the Tenderer’s participation to be 

disqualified. 
 

6. Cost of Tender 6.1 The Tenderer shall bear all costs associated with the preparation 

and submission of his Tender, and the Employer will in no case be 

responsible or liable for those costs. 
 

7. Site Visit 7.1 The Tenderer, at the Tenderer’s own responsibility and risk, is 

encouraged to visit and examine the Site of Works and its  

 

         surroundings and obtain all information that may be necessary for 

preparing the Tender and entering into a contract for construction 

of the Works.  The costs of visiting the Site shall be at the 

Tenderer’s own expense. 
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B.  Tender Documents 
 

8. Content of 

Tender 

Documents 

8.1 The set of Tender documents comprises the documents listed in 

the table below and addenda issued in accordance with Clause 10: 

 

Section I Instructions to Tenderers 

II Forms of Tender and Qualification Information 

III Conditions of Contract 

IV Tender Data 

V Specifications 

VI Drawings 

VII Schedule of Activities/Activity Schedule 

VIII Forms of Securities 

 

8.2 Tenderers should complete and return sections II, IV and VII. 

 

9. Clarification of 

Tender 

Documents 

9.1 A prospective Tenderer requiring any clarification of the Tender 

documents may notify the Employer in writing or by cable 

(“cable” includes telex, facsimile and email) at the Employer’s 

address indicated in the invitation to Tender.  The Employer will 

respond to any request for clarification received earlier than 28 

days prior to the deadline for submission of Tenders.  Copies of 

the Employer’s response will be forwarded to all purchasers of the 

Tender documents, including a description of the inquiry, but 

without identifying its source. 

 

10. Amendment of 

Tender 

Documents 

10.1 Before the deadline for submission of Tenders, the Employer may 

modify the Tender documents by issuing addenda. 

 

10.2 Any addendum thus issued shall be part of the Tender documents 

and shall be communicated in writing or by cable to all purchasers 

of the Tender documents. Prospective Tenderers shall 

acknowledge receipt of each addendum by cable to the Employer. 

 

10.3 To give prospective Tenderers reasonable time in which to take an 

addendum into account in preparing their Tenders, the Employer 

shall extend, as necessary, the deadline for submission of Tenders, 

in accordance with Sub-Clause 20.2 below. 
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C.  Preparation of Tenders 
 

11. Language of 

Tender 

11.1 All documents relating to the Tender shall be in the language 

specified in the Contract Data. 

 

12. Documents 

Comprising 

the Tender 

12.1 The Tender submitted by the Tenderer shall comprise the 

following: 

 

(a) The Tender (in the format indicated in Section 2); 

(b) Tender Security; 

(c) Priced Activity Schedule; 

(d) Qualification Information Form and Documents; 

(e) Alternative offers where invited; 

 

and any other materials required to be completed and submitted 

by Tenderers, as specified in the Tender Data. 

 

13. Tender Prices 13.1 The Contract shall be for the whole Works, as described in Sub-

Clause 1.1, based on the priced Activity Schedule submitted by 

the Tenderer. 

 

13.2 The Tenderer shall fill in rates and prices for all items of the Works 

described in the drawings and specifications and listed in the 

Activity Schedule.  Items for which no rate or price is entered by 

the Tenderer will not be paid for by the Employer when executed 

and shall be deemed covered by the other rates and prices in the 

Schedule of Activities. 

 

13.3 All duties, taxes, and other levies payable by the Contractor under 

the Contract, or for any other cause, as of the date 28 days prior to 

the deadline for submission of Tenders, shall be included in the 

total Tender price submitted by the Tenderer. 

 

13.4 The lump sum price quoted by the Tenderer shall be subject to 

adjustment during the performance of the Contract if provided for 

in the Tender and Contract Data and the provisions of Clause 47 

of the Conditions of Contract.  The Tenderer shall submit with the 

Tender all the information required under the Contract Data and 

Clause 47 of the Conditions of Contract. 

 

 

14. Currencies of 

Tender and 

Payment 

14.1 The lump sum price shall be quoted by the Tenderer entirely in the 

currency of the Employer’s country as specified in the Contract 

Data.  Foreign currency requirements shall be indicated as a 

percentage of the Tender price and shall be payable at the option 
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of the Tenderer in up to three foreign currencies of any eligible 

country.  

 

14.2 The rates of exchange to be used by the Tenderer in arriving at the 

local currency equivalent and the percentage(s) mentioned in para. 

14.1 above shall be the selling rates for similar transactions 

established by the authority specified in the Contract Data 

prevailing on the date 28 days prior to the latest deadline for 

submission of Tenders.  These exchange rates shall apply for all 

payments so that no exchange risk will be borne by the Tenderer.  

If the Tenderer uses other rates of exchange, the provisions of 

Clause 28.1 shall apply.  In any case, payments will be computed 

using the rates quoted in the Tender. 

 

14.3 Tenderers shall indicate details of their expected foreign currency 

requirements in the Tender. 

 

14.4 Tenderers may be required by the Employer to clarify their foreign 

currency requirements and to substantiate that the amounts 

included in the Lump Sum and in the Contract Data are reasonable 

and responsive to Sub-Clause 14.1. 

 

15. Tender 

Validity 

15.1 Tenders shall remain valid for the period specified in the Tender 

Data2. 

 

15.2 In exceptional circumstances, the Employer may request that the 

Tenderers extend the period of validity for a specified additional 

period.  The request and the Tenderers’ responses shall be made 

in writing or by cable.  A Tenderer may refuse the request without 

forfeiting the Tender Security.  A Tenderer agreeing to the request 

will not be required or permitted to otherwise modify the Tender, 

but will be required to extend the validity of Tender Security for 

the period of the extension, and in compliance with Clause 16 in 

all respects. 

 

 

15.3 In the case of contracts in which the Contract Price is fixed (not 

subject to price adjustment), if the period of Tender validity is 

extended beyond 60 days, the amounts payable in local and 

foreign currency to the Tenderer selected for award, shall be 

increased by applying to both the local and the foreign currency 

component of the payments, respectively, the factors3 specified in 

the Tender Data or in the request for extension, for the period of 

 
2 Tender Validity Period shall be 120 days 
3 Adjustment of Tender Prices shall be in accordance with data provided by either the Ministry of Roads & 

Transport or Ministry of Works & Housing or Ghana Statistical Services  
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delay beyond 60 days after the expiry of the initial Tender validity, 

up to the notification of award.  Tender evaluation will be based 

on the Tender prices without taking the above correction into 

consideration. 

 

16. Tender 

Security 

16.1 The Tenderer shall furnish, as part of the Tender, a Tender 

Security in local currency or in a freely convertible currency, in 

the amount specified in the Tender Data. 

 

16.2 The Tender Security shall, at the Tenderer’s option, be in the form 

of a certified check, bank draft, letter of credit, or a bank guarantee 

from a reputable bank located in the country of the Employer or 

abroad.  The format of the Tender Security should be in 

accordance with the form of Tender Security included in Section 

8 or another form acceptable to the Employer.  Tender Security 

shall be valid for 28 days beyond the validity of the Tender. 

 

16.3 Any Tender not accompanied by an acceptable Tender Security 

shall be rejected by the Employer.  The Tender Security of a joint 

venture must define as “Tenderer” all joint venture partners and 

list them in the following manner:  a joint venture consisting of 

“______,” “______,” and “______”. 

 

16.4 The Tender Security of unsuccessful Tenderers will be returned 

within 28 days of the end of the Tender validity period specified 

in Sub-Clause 15.1. 

 

16.5 The Tender Security of the successful Tenderer will be discharged 

when the Tenderer has signed the Agreement and furnished the 

required Performance Security. 

 

16.6 The Tender Security may be forfeited 

 

(a) if the Tenderer withdraws the Tender after Tender opening 

during the period of Tender validity; 

(b) if the Tenderer does not accept the correction of the Tender 

price, pursuant to Clause 27; or 

 

(c) in the case of a successful Tenderer, if the Tenderer fails 

within the specified time limit to 

 

(i) sign the Agreement; or 

 

(ii) Furnish the required Performance Security. 
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17. Alternative 

Proposals by 

Tenderers 

17.1 Tenderers shall submit offers that comply with the requirements 

of the Tender documents, including the basic technical design as 

indicated in the drawings and specifications.  Alternatives will not 

be considered, unless specifically allowed in the Tender Data.  If 

so allowed, Sub-Clause 17.2 shall govern. 

 

17.2 If so allowed in the Tender Data, Tenderers wishing to offer 

technical alternatives to the requirements of the Tender documents 

must also submit a Tender that complies with the requirements of 

the Tender documents, including the basic technical design as 

indicated in the drawings and specifications.  In addition to 

submitting the basic Tender, the Tenderer shall provide all 

information necessary for a complete evaluation of the alternative 

by the Employer, including design calculations, technical 

specifications, breakdown of prices, proposed construction 

methods and other relevant details.  Only the technical 

alternatives, if any, of the lowest evaluated Tenderer conforming 

to the basic technical requirements shall be considered by the 

Employer. 

 

18. Format and 

Signing of 

Tender 

18.1 The Tenderer shall prepare one original of the documents 

comprising the Tender as described in Clause 12 of these 

Instructions to Tenderers, bound with the volume containing the 

Form of Tender, and clearly marked “ORIGINAL.”  In addition, 

the Tenderer shall submit copies of the Tender, in the number 

specified in the Tender Data, and clearly marked as “COPIES.”  In 

the event of discrepancy between them, the original shall prevail. 

 

18.2 The original of the Tender shall be typed or written in indelible 

ink and shall be signed by a person or persons duly authorized to 

sign on behalf of the Tenderer, pursuant to Sub-Clauses 4.3(a) or 

4.4(b), as the case may be.  All pages of the Tender where entries 

or amendments have been made shall be initialed by the person or 

persons signing the Tender. 

 

18.3 The Tender shall contain no alterations or additions, except those 

to comply with instructions issued by the Employer, or as 

necessary to correct errors made by the Tenderer, in which case 

such corrections shall be initialed by the person or persons signing 

the Tender. 
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D.  Submission of Tenders 
 

19. Sealing and 

Marking of 

Tenders 

19.1 The Tenderer shall seal the original and all copies of the Tender in 

two inner envelopes and one outer envelope, duly marking the 

inner envelopes as “ORIGINAL” and “COPIES”. 

 

19.2 The inner and outer envelopes shall 

 

(a) be addressed to the Employer at the address provided in the 

Tender Data; 

 

(b) bear the name and identification number of the Contract as 

defined in the Tender and Contract Data; and 

 

(c) provide a warning not to open before the specified time and 

date for Tender opening as defined in the Tender Data. 

 

19.3 In addition to the identification required in Sub-Clause 19.2, the 

inner envelopes shall indicate the name and address of the 

Tenderer to enable the Tender to be returned unopened in case it 

is declared late, pursuant to Clause 21. 

 

19.4 If the outer envelope is not sealed and marked as above, the 

Employer will assume no responsibility for the misplacement or 

premature opening of the Tender. 

 

20. Deadline for 

Sub-mission of 

Tenders 

20.1 Tenders shall be delivered to the Employer at the address specified 

above no later than the time and date specified in the Tender Data. 

 

20.2 The Employer may extend the deadline for submission of Tenders 

by issuing an amendment in accordance with Clause 10, in which 

case all rights and obligations of the Employer and the Tenderers 

previously subject to the original deadline will then be subject to 

the new deadline. 

 

21. Late Tenders 21.1 Any Tender received by the Employer after the deadline 

prescribed in Clause 20 will be returned unopened to the Tenderer. 

 

22. Modification 

and 

Withdrawal of 

Tenders 

22.1 Tenderers may modify or withdraw their Tenders by giving notice 

in writing before the deadline prescribed in Clause 20. 

 

22.2 Each Tenderer’s modification or withdrawal notice shall be 

prepared, sealed, marked, and delivered in accordance with 

Clauses 18 and 19, with the outer and inner envelopes additionally 

marked “MODIFICATION” or “WITHDRAWAL,” as 

appropriate. 
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22.3 No Tender may be modified after the deadline for submission of 

Tenders. 

 

22.4 Withdrawal of a Tender between the deadline for submission of 

Tenders and the expiration of the period of Tender validity 

specified in the Tender Data or as extended pursuant to Sub-

Clause 15.2 may result in the forfeiture of the Tender Security 

pursuant to Clause 16. 

 

22.5 Tenderers may only offer discounts to, or otherwise modify the 

prices of their Tenders by submitting Tender modifications in 

accordance with this clause, or included in the original Tender 

submission. 

 

 

E.  Tender Opening and Evaluation 
 

23. Tender 

Opening 

23.1 The Employer will open the Tenders, including modifications 

made pursuant to Clause 22, in the presence of the Tenderers’ 

representatives who choose to attend at the time and in the place 

specified in the Tender Data. 

 

23.2 Envelopes marked “WITHDRAWAL” shall be opened and read 

out first.  Tenders for which an acceptable notice of withdrawal 

has been submitted pursuant to Clause 22 shall not be opened. 

 

23.3 The Tenderers’ names, the Tender prices, the total amount of each 

Tender and of any alternative Tender (if alternatives have been 

requested or permitted), any discounts, Tender modifications and 

withdrawals, the presence or absence of Tender Security, and such 

other details as the Employer may consider appropriate, will be 

announced by the Employer at the opening. 

 

23.4 The Employer will prepare minutes of the Tender opening, 

including the information disclosed to those present in accordance 

with Sub-Clause 23.3. 

 

24. Process to Be 

Confidential 

24.1 Information relating to the examination, clarification, evaluation, 

and comparison of Tenders and recommendations for the award of 

a contract shall not be disclosed to Tenderers or any other 

         persons not officially concerned with such process until the award 

to the successful Tenderer has been announced.  Any effort by a 

Tenderer to influence the Employer’s processing of Tenders or 

award decisions may result in the rejection of his Tender. 
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25. Clarification of 

Tenders 

25.1 To assist in the examination, evaluation, and comparison of 

Tenders, the Employer may, at the Employer’s discretion, ask any 

Tenderer for clarification of the Tenderer’s Tender, including 

breakdowns of the prices in the Activity Schedule. The request for 

clarification and the response shall be in writing or by cable, telex, 

facsimile, or email but no change in the price or substance of the 

Tender shall be sought, offered, or permitted except as required to 

confirm the correction of arithmetic errors discovered by the 

Employer in the evaluation of the Tenders in accordance with 

Clause 27. 

 

26. Examination of 

Tenders and 

Determination 

of 

Responsiveness 

26.1 Prior to the detailed evaluation of Tenders, the Employer will 

determine whether each Tender (a) meets the eligibility criteria 

defined in Clause 3; (b) has been properly signed; (c) is 

accompanied by the required securities; and (d) is substantially 

responsive to the requirements of the Tender documents. 

 

26.2 A substantially responsive Tender is one, which conforms to all 

the terms, conditions, and specifications of the Tender documents, 

without material deviation or reservation.  A material deviation or 

reservation is one (a) which affects in any substantial way the 

scope, quality, or performance of the Works; (b) which limits in 

any substantial way, inconsistent with the Tender documents, the 

Employer’s rights or the Tenderer’s obligations under the 

Contract; or (c) whose rectification would affect unfairly the 

competitive position of other Tenderers presenting substantially 

responsive Tenders. 

 

26.3 If a Tender is not substantially responsive, it will be rejected by 

the Employer, and may not subsequently be made responsive by 

correction or withdrawal of the nonconforming deviation or 

reservation. 

 

27. Correction of 

Errors 

27.1 Tenders determined to be substantially responsive will be checked 

by the Employer for any arithmetic errors. Errors will be corrected 

by the Employer as follows: 

(a) where there is a discrepancy between the amounts in figures 

and in words, the amount in words will govern. 

 

27.2 The amount stated in the Tender will be adjusted by the Employer 

in accordance with the above procedure for the correction of errors 

and, with the concurrence of the Tenderer, shall be considered as 

binding upon the Tenderer. If the Tenderer does not accept the 

corrected amount, the Tender will be rejected, and the Tender 

Security may be forfeited in accordance with Sub-Clause 16.6(b). 
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28. Currency for 

Tender 

Evaluation 

28.1 Tenders will be evaluated as quoted in the currency of the 

Employer’s country as defined in the Contract Data in accordance 

with Sub-Clause 14.1, unless a Tenderer has used different 

exchange rates than those prescribed in Sub-Clause 14.2, in which 

case the Tender will be first converted into the amounts payable 

in different currencies using the rates quoted in the Tender and 

then reconverted to the Employer’s currency using the exchange 

rates prescribed in Sub-Clause 14.2. 

 

29. Evaluation and 

Comparison of 

Tenders 

29.1 The Employer will evaluate and compare only the Tenders 

determined to be substantially responsive in accordance with 

Clause 26. 

 

29.2 In evaluating the Tenders, the Employer will determine for each 

Tender the evaluated Tender price by adjusting the Tender price 

as follows: 

 

(a) making any correction for errors pursuant to Clause 27; 

 

(b) excluding provisional sums and the provision, if any, for 

contingencies in the Activity Schedule but including Day 

work, where priced competitively; 
 

(c) making an appropriate adjustment for any other acceptable 

variations, deviations, or alternative offers submitted in 

accordance with Clause 17; and 
 

(d) Making appropriate adjustments to reflect discounts or other 

price modifications offered in accordance with Sub-Clause 

22.5. 
 

29.3 The Employer reserves the right to accept or reject any variation, 

deviation, or alternative offer. Variations, deviations, and 

alternative offers and other factors, which are in excess of the 

requirements of the Tender documents or otherwise result in 

unsolicited benefits for the Employer will not be taken into 

account in Tender evaluation. 
 

29.4 The estimated effect of any price adjustment conditions under 

Clause 47 of the Conditions of Contract, during the period of 

implementation of the Contract, will not be taken into account in 

Tender evaluation. 

 

30. Preference for 

Domestic 

Tenderers 

30.1 If so indicated in the Tender Data, domestic contractors may 

receive a margin of preference in Tender evaluation, for which this 

clause shall apply. 
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30.2 Domestic Tenderers shall provide all evidence necessary to prove 

that they meet the following criteria to be eligible for a 7½-percent 

margin of preference in the comparison of their Tenders with those 

of Tenderers who do not qualify for the preference.  They should 

 

(a) be registered within the country of the Employer; 

 

(b) have majority ownership by nationals of the country of the 

Employer; 

 

(c) not subcontract more than 50 percent of the Works measured 

in terms of value to foreign contractors; and 

 

(d) Satisfy any other criteria specified for the purpose of 

domestic preference eligibility, as specified in the Tender 

Data. 

 

30.3 Joint ventures between domestic and foreign firms may be eligible 

for the margin of preference provided the domestic partner or 

partners 

 

(a) individually satisfy the above criteria of eligibility for the 

preference; 
 

(b) demonstrate a beneficiary interest of no less than 50 percent 

in the joint venture, as demonstrated by the profit and loss 

sharing provisions of the joint venture agreement; 
 

(c) will, under the arrangements proposed, carry out at least 50 

percent of the Works, measured in terms of value, which 

shall exclude any materials or plant which are to be directly 

imported by the domestic partner(s) (always provided that 

the domestic partner or partners are qualified to carry out that 

amount of work, in accordance with the criteria of Sub-

Clause 4.3); and 
 

(d) satisfy any other criteria specified for the purpose of 

domestic preference eligibility, as specified in the Tender 

Data. 

 

30.4 The following procedure will be used to apply the margin of 

preference: 

 

(a) Responsive Tenders will be classified into the following 

groups: 
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(i) Group A:  Tenders offered by domestic Tenderers and 

joint ventures meeting the respective criteria of Sub-

Clauses 30.2 and 30.3 above; and 

 

(ii) Group B:  all other Tenders. 

(b) For the purpose of further evaluation and comparison of 

Tenders only, an amount equal to 7½ percent of the 

evaluated Tender prices determined in accordance with 

Clause 29.2(a), (b), and (d), will be added to all Tenders 

classified in Group B. 

 

 

F.  Award of Contract 
 

31. Award 

Criteria 

31.1 Subject to Clause 32, the Employer will award the Contract to the 

Tenderer whose Tender has been determined to be substantially 

responsive to the Tender documents and who has offered the 

lowest evaluated Tender price, provided that such Tenderer has 

been determined to be (a) eligible in accordance with the 

provisions of Clause 3, and (b) qualified in accordance with the 

provisions of Clause 4. 

 

32. Employer’s 

Right to 

Accept any 

Tender and to 

Reject any or 

all Tenders 

32.1 Notwithstanding Clause 31, the Employer reserves the right to 

accept or reject any Tender, and to cancel the Tender process and 

reject all Tenders, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Tenderer or 

Tenderers or any obligation to inform the affected Tenderer or 

Tenderers of the grounds for the Employer’s action. 

 

33. Notification of 

Award and 

Signing of 

Agreement 

33.1 The Tenderer whose Tender has been accepted will be notified of 

the award by the Employer prior to expiration of the Tender 

validity period by cable, telex, email or facsimile confirmed by 

registered letter. This letter (hereinafter and in the Conditions of 

Contract called the “Letter of Acceptance”) will state the sum that 

the Employer will pay the Contractor in consideration of the 

execution, completion, and maintenance of the Works by the 

Contractor as prescribed by the Contract (hereinafter and in the 

Contract called the “Contract Price”). 

 

33.2 The notification of award will constitute the formation of the 

Contract, subject to the Tenderer furnishing the Performance 

Security in accordance with Clause 34 and signing the Agreement 

in accordance with Sub-Clause 33.3. 

 

33.3 The Agreement will incorporate all agreements between the 

Employer and the successful Tenderer.  It will be signed by the 
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Employer and sent to the successful Tenderer, within 28 days 

following the notification of award along with the Letter of 

Acceptance.  Within 21 days of receipt, the successful Tenderer 

will sign the Agreement and deliver it to the Employer. 

 

33.4 Upon the furnishing by the successful Tenderer of the 

Performance Security, the Employer will promptly notify the other 

Tenderers that their Tenders have been unsuccessful. 

 

34. Performance 

Security 

34.1 Within 28 days after receipt of the Letter of Acceptance, the 

successful Tenderer shall deliver to the Employer a Performance 

Security in the amount stipulated in the Contract Data and in the 

form (Bank Guarantee and/or Bond) stipulated in the Tender Data, 

denominated in the type and proportions of currencies in the Letter 

of Acceptance and in Accordance with the Conditions of Contract. 

 

34.2 If the Performance Security is provided by the successful Tenderer 

in the form of a Bank Guarantee, it shall be issued either (a) at the 

Tenderer’s option, by a bank located in the country of the 

Employer or a foreign bank through a correspondent bank located 

in the country of the Employer, or (b) with the agreement of the 

Employer directly by a foreign bank acceptable to the Employer. 

 

34.3 If the Performance Security is to be provided by the successful 

Tenderer in the form of a Bond, it shall be issued by a surety which 

the Tenderer has determined to be acceptable to the Employer. 

 

34.4 Failure of the successful Tenderer to comply with the 

requirements of Sub-Clause 34.1 shall constitute sufficient 

grounds for cancellation of the award and forfeiture of the Tender 

Security. 

 

35. Advance 

Payment and 

Security 

 

35.1 The Employer will provide an Advance Payment on the Contract 

Price as stipulated in the Conditions of Contract, subject to a 

maximum amount, as stated in the Tender Data. 

 

36. Adjudicator 36.1 The Employer proposes the person named in the Tender Data to 

be appointed as Adjudicator under the Contract, at an hourly fee 

specified in the Tender Data, plus reimbursable expenses.  If the 

Tenderer disagrees with this proposal, the Tenderer should so state 

in the Tender.  If, in the Letter of Acceptance, the Employer has 

not agreed on the appointment of the Adjudicator, the Adjudicator 

shall be appointed by the Appointing Authority designated in the 

Contract Data at the request of either party. 
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37. Corrupt or 

Fraudulent     

Practices  

3 37.1 The Government of Ghana (GOG) requires that all Procurement Entities 

as well as Tenderers, Suppliers, Contractors and Consultants 

participating in contracts financed from the public funds of the 

Republic of Ghana, adhere to the highest ethical standards, both during 

the tendering process and throughout the execution of such contracts. 

The list of definitions set forth below involves the most common types 

of corrupt practices, but is not exhaustive. For this reason, the Public 

Procurement Board will also consider claims of similar nature 

involving alleged acts of corruption, in accordance with the established 

procedure. 

(a). “Bribery” means the act of unduly offering, giving, 

receiving or soliciting anything of value to influence the 

process of procuring goods or services, selecting 

consultants, or executing contracts. 

(b). “Extortion” or “Coercion” means the act attempting to 

influence the process of procuring goods or services, 

selecting consultants, or executing contracts by means 

of threats of injury to person, property or reputation. 

(c). “Fraud” means the misrepresentation of information or 

facts for the purpose of influencing the process of 

procuring goods or services, selecting consultants, or 

executing contracts, to the detriment of the Procurement 

Entity/Purchaser or other participants. 

(d). “Collusion” is an agreement between tenderers designed 

to result in tenders at artificial prices that are not 

competitive.   

37.2   If, in accordance with the administrative procedures of the Public                 

Procurement Board, it is demonstrated that a government/public                   

official, or anyone acting on his or her behalf, and/or a Tenderer in a             

procurement process or supplier/contractor during the execution of               

the contract carried out in connection with a project financed from the         

public funds of the Republic of Ghana has committed corrupt                          

practices, the Public Procurement Board or the appropriate Tender              

review Board will:  

(a).         reject a proposal to award a contract in 

connection with the respective procurement 

process; and/or 

(b).        declare a firm and/or its personnel directly 

involved in corrupt practices, temporarily or 

permanently ineligible to be awarded future 

contracts financed from the public funds of the 

Republic of Ghana. 
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37.3 The Tenderer shall disclose any commissions or fees that may have 

been paid or are to be paid to agents, representatives, or 

commission agents with respect to the tendering process or 

execution of the contract. The information disclosed must include 

at the name and address of the agent, representative, or 

commission agent, the amount and currency, and the purpose of 

the commission or fee. The information must be included in the 

Tender Submission Sheet.  

37.4 Any communications between the Tenderer and the Purchaser related 

to matters of alleged fraud or corruption must be made in writing  
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SECTION II. TENDER DATA SHEET 

 

 

 

ITT Clause 

 

Item 

 

Data 

 
1.1 The Employer is : PRESTEA - HUNI VALLEY MUNICIPAL 

ASSEMBLY 

 Name of Contract Construction of 1No. Open Market Shed at 

Kofi Gyan 

 Identification number of the 

Contract 

WR/PHMA/WKS/RFQ/042/26 

5.1 Qualification of the Tenderers; 

Information and documents, if 

different from those listed in ITT 

clause 5.1 

i.  Certificate to Commence Business 

ii. Certificate of Incorporation 

iii.  Valid Labour Certificate 

iv.  Valid Tax Clearance Certificate 

v. Valid Ministry of Water   

  Resources, Works and   

  Housing Certificate for   

  (D3,K3 and above) 

vi      Valid PPA Registration/Renewal 

          Certificate/receipt. 

R Post – Qualification criteria to be 

satisfied by Tenderers to qualify for 

contract award is: 

 

 (a) average annual volume of 

construction work in any of the 

last three years 

GHc N/A 

 

 (b) number of projects of similar 

nature and complexity executed 

within the last five years 

 Two (2) contracts of similar nature and 

complexity within the last three years 

(2.5c) essential equipment to execute the 

Works:   

All tenderers must provide valid and current 

documentary evidence to support ownership 

of proposed equipment. In the case of 

1. Concrete Mixer –---- 1No 

2. Poker Vibrator –----2No 

3. Pick-up –------------- 1No 

4.         Tipper Truck  -------- 1No 

5.         Plate Compactor ----1No 
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Tender Documents 
 

9.1(d) Additional documents forming 

part of the Tender Documents 

None 

 

10.1 Employer’s address for the 

purpose of clarification of Tender 

Documents 

Municipal Coordinating Director,  

Prestea-Huni Valley Municipal Assembly,  

P.O. Box 26 

Bogoso 

Telephone Number: 0342295314/0243345726 

Email Address: phmamail219@gmail.com 

 

C. Preparation of Tenders 
 

13.1(f) Additional information to be 

submitted by Tenderers 

None 

14.1 (see 1.1 above)  

equipment to be leased, all tenderers must 

provide letters of intent from the sources. 

 

 

 

 

(2.5d) positions and experience of key 

Site management and technical 

personnel:   

 

 

All tenderers must provide current and 

valid (signed) curriculum vitae 

accompanied by documentary evidence 

of qualifications (certificates) for all 

proposed key personnel. 

 

Position 

Contract 

Manager  

Project 

Engineer 

 

Works 

Superintend

ent 

Qualification 

BSc/HND 

Civil/BT or 

CTC III  

CTC III 

 

CTC III 

Experience 

BSc ----3 years 

HND – 5 years 

 

BSc –-- 3 years 

HND – 5 years 

 8- Years 

 

 

8- Years 

(2.5e) minimum required Liquid           

Asset/Lines of Credit 

    GHc,N/A 
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16.1 Period of validity of Tenders 90 days after Tender submission deadline date 

17.1 Consideration of alternative 

proposals 

Not Applicable 

D. Submission of Tenders 

19.2 Employer’s address for the purpose 

of Tender submission 

through GHANEPS (via www.ghaneps,gov.gh) 

Telephone Number: (0551866668, 0551858855) 

Email Address: phmamail219@gmail.com 

20.1 Deadline for submission of Tenders Time:  11.00 Hours GMT 

Date:  Friday 2nd October, 2026. 

E. Tender Opening and Evaluation 
 

23.1 Venue, time, and date of Tender 

opening 

Venue: through GHANEPS (via 

www.ghaneps,gov.gh) 

Time: 11.30 Hours GMT 

Date: Friday 2nd October, 2026. 

 

 

F. Award of Contract 
 

34.1 Tender Security Requirements:    i. Amount: 2% of the Contract Sum 

        ii. Type/Form: A Reputable bank /  

                                                                                    Insurance Bond 

The Tender Security shall remain valid up to 28 days after validity of the tender (i.e 118 

days after the tender Submission deadline date).   

  

  

  

 
 
 
 
 
 
 

http://www.ghaneps,gov.gh/
http://www.ghaneps,gov.gh/
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Section III.  Forms of Tender, Qualification Information, 

Letter of Acceptance, and Agreement 
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Contractor’s Tender 
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TENDER FORM 

 

Date: _______________ 

 

To:  ____________________________________________ 

 

Address: ________________________________________ 

 

   _________________________________________ 

 

 

We offer to execute the (Lot 1) ____________________________________________                                                                                                                                                                                                                                                                     

in accordance with the Conditions of Contract accompanying this Tender for the Contract  

 

___________________________________________________________________________ 

 

Price of 

___________________________________________________________________________ 

 

The Contract shall be paid in the following currencies: 

 
Currency Percentage payable in 

currency 

Rate of exchange:  one foreign 

equals GHC ____________ 

Inputs for which foreign 

currency is required 

(a) 

 

(b) 

 

GH¢   ONLY 

  

 

 

The advance payment required is: 

 
Amount Currency 

(a) 

 

(b) 

 

 

 

We accept the appointment of                                                                                                  as 

the Adjudicator. 

 

Or 

 

We do not accept the appointment of __________________________ as the Adjudicator, and 

propose instead that ______________________________ be appointed as Adjudicator, whose 

daily fees and biographical data are attached. 

 

This Tender and your written acceptance of it shall constitute a binding Contract between us.  

We understand that you are not bound to accept the lowest or any Tender you receive. 
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Commissions or gratuities, if any, paid or to be by us to agents relating to this Tender, and to 

contract execution if we are awarded the contract, are listed below: 

 

 

 

Name & Address of Agent Amount & Currency Purpose of Commission or 

Gratuity 

   

   

   

 

 

We hereby confirm that this Tender complies with the Tender Validity and Tender Security 

required by the Tender documents and specified in the Tender Data. 

 

 

 

Authorized Signature:    

 

 

 

Name and Title of Signatory:    

 

 

 

Name of Tenderer:    

 

 

 

Address:    
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ATTACHMENTS TO THE TENDER 

 
Attach. 1 Power of Attorney 

 

Attach. 2 Tender Security 

 

Attach. 3 Price Schedules 

 

Attach. 4 Documentary Evidence of Tenderer’s Qualifications 

 

Attach. 5 Others: 

 

• Work Programme and Schedule 

• List of Subcontractors 

• Design Drawings and Calculations 

• Technical Alternatives 

• Contract Data    
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Qualification Information 
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Qualification Information 

 

1. Individual 

Tenderers or 

Individual 

Members of 

Joint Ventures 

1.1 Constitution or legal status of Tenderer: _________   [attach copy] 

 

Place of registration: _________________________ 

 

Principal place of business: ____________________ 

 

Power of attorney of signatory of Tender:   [attach] 

 

1.2 Total annual volume of construction work performed in five years, 

in the internationally traded currency specified in the Tender Data: 

_________________________________________ 

 

1.3 Work performed as prime Contractor on works of a similar nature 

and volume over the last five years.  The values should be 

indicated in the same currency used for Item 1.2 above.  Also list 

details of work under way or committed, including expected 

completion date. 

 
Project name and 

country 

Name of client and 

contact person 

Type of work performed 

and year of completion 

Value of contract 

(a) 

 

(b) 

   

 

 1.4 Major items of Contractor’s Equipment proposed for carrying out 

the Works.  List all information requested below.  Refer also to 

Sub-Clause 4.3(c) of the Instructions to Tenderers. 

 
Item of 

equipment 

Description, make, 

and age (years) 

Condition (new, good, poor) 

and number available 

Owned, leased (from whom?), or to 

be purchased (from whom?) 

(a) 

 

(b) 

   

 

 1.5 Qualifications and experience of key personnel proposed for 

administration and execution of the Contract.  Attach biographical 

data.  Refer also to Sub-Clause 4.3(e) of the Instructions to 

Tenderers and Sub-Clause 9.1 of the Conditions of Contract. 

 
Position Name Years of experience 

(general) 

Years of experience in 

proposed position 

(a) 

 

(b) 
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 1.6 Proposed subcontracts and firms involved.  Refer to Clause 7 of 

Conditions of Contract. 

 
Sections of the Works Value of 

subcontract 

Subcontractor 

(name and address) 

Experience in similar work 

(a) 

 

(b) 

   

 

 

 1.7 Financial reports for the last five years:  balance sheets, profit and 

loss statements, auditors’ reports, etc.  List below and attach 

copies. 

 

1.8 Evidence of access to financial resources to meet the qualification 

requirements:  cash in hand, lines of credit, etc.  List below and 

attach copies of support documents. 

 

1.9 Name, address, and telephone, telex, and facsimile numbers of 

banks that may provide references if contacted by the Employer. 

 

1.10 Information on current litigation in which the Tenderer is 

involved. 

 
Other party(ies) Cause of dispute Amount involved 

(a) 

 

(b) 

  

 

 1.11 Statement of compliance with the requirements of Sub-Clause 3.2 

of the Instructions to Tenderers. 

 

1.12 Proposed Programme (work method and schedule).  Descriptions, 

drawings, and charts, as necessary, to comply with the 

requirements of the Tender documents. 

 

2. Joint Ventures 2.1 The information listed in 1.1 - 1.11 above shall be provided for 

each partner of the joint venture. 

 

2.2 The information in 1.12 above shall be provided for the joint 

venture. 

 

2.3 Attach the power of attorney of the signatory(ies) of the Tender 

authorizing signature of the Tender on behalf of the joint venture. 

 

2.4 Attach the Agreement among all partners of the joint venture (and 

which is legally binding on all partners), which shows that 
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Letters of Acceptance, and Agreement  

(a) all partners shall be jointly and severally liable for the 

execution of the Contract in accordance with the Contract 

terms; 

 

(b) one of the partners will be nominated as being in charge, 

authorized to incur liabilities, and receive instructions for 

and on behalf of any and all partners of the joint venture; and 

 

(c) the execution of the entire Contract, including payment, shall 

be done exclusively with the partner in charge. 

 

3. Additional 

Requirements 

3.1 Tenderers should provide any additional information required in 

the Tender Data or to fulfill the requirements of Sub-Clause 4.1 

and Clause 30 of the Instructions to Tenderers, if applicable. 
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Letters of Acceptance, and Agreement  

 

 

 

 

 

Letter of Acceptance 
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Letters of Acceptance, and Agreement  

 

LETTER OF ACCEPTANCE 

 

Date ______________ 

 

To: ______________________________ 

 

This is to notify you that your Tender dated _______ for execution of the ______________ for 

the Contract Price of the equivalent of _________________, ________________, as corrected 

and modified in accordance with the Instructions to Tenderers is hereby accepted by us. 

 

We accept that ________________________ be appointed as the Adjudicator. 

 

Or 

 

We do not accept that ____________________ be appointed as adjudicator, and by sending a 

copy of this letter of acceptance to ___________________, we are hereby requesting 

_________________, the Appointing Authority, to appoint the Adjudicator in accordance with 

Clause 36.1 of the Instructions to Tenderers. 

 

You are hereby required to: 

 

(a) submit the Performance Security stipulated in the Tender Documents within 21 

days after receipt of this Letter of Acceptance; 

(b) sign and return the attached Contract Agreement as provided in the Tender 

Documents; 

(c) commence performance of the said contract in accordance with the Contract 

Documents. 

 

Authorized Signature ____________________________________________ 

 

Name and Title of Signatory _______________________________________ 

 

Name of Employer:  _____________________________________________ 

 

Attachment:  Agreement 
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Letters of Acceptance, and Agreement  

 
AGREEMENT 
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Letters of Acceptance, and Agreement  

Agreement 

 

This Agreement, made the _____ day of _______, _______ between  

 

  

(hereinafter called “the Employer”) and _ 
 

__________________________________________________________________________ 

(hereinafter called “the Contractor”) of the other part. 

 

Whereas the Employer is desirous that the Contractor execute 

 

  

 

 

 

 

(hereinafter called “the Works”) and the Employer has accepted the Tender by the Contractor 

for the execution and completion of such Works and the remedying of any defects therein. 

 

Now this Agreement witnesseth as follows: 

 

1. In this Agreement, words and expressions shall have the same meanings as are 

respectively assigned to them in the Conditions of Contract hereinafter referred to, and 

they shall be deemed to form and be read and construed as part of this Agreement. 

 

2. In consideration of the payments to be made by the Employer to the Contractor as 

hereinafter mentioned, the Contractor hereby covenants with the Employer to execute 

and complete the Works and remedy any defects therein in conformity in all respects 

with the provisions of the Contract. 

 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution 

and completion of the Works and the remedying of defects wherein the Contract Price 

or such other sum as may become payable under the provisions of the Contract at the 

times and in the manner prescribed by the Contract. 
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Letters of Acceptance, and Agreement  

 

In Witness whereof the parties thereto have caused this Agreement to be executed the day and 

year first before written. 

 

The Common Seal of   
 

 

was hereunto affixed in the presence of:    

 

 

Signed, Sealed, and Delivered by the said   

 

 

in the presence of:    

 

 

Binding Signature of Employer   

 

 

Binding Signature of Contractor   
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Conditions of Contract 
 

A.  General 
 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

 

The Adjudicator is the person appointed jointly by the Employer 

and the Contractor to resolve disputes in the first instance, as 

provided for in Clauses 24 and 25 hereunder. 

 

Schedule of Activities means the priced and completed Schedule 

of Activities forming part of the Tender. 

 

Compensation Events are those defined in Clause 44 hereunder. 

 

The Completion Certificate is the certificate issued by Project 

Manager after the Defects Liability Period and upon correction of 

all defects by the Contractor. 

 

The Completion Date is the date of taking-over of the Works as 

certified by the Project Manager, in accordance with Sub-Clause 

55.1. 

 

The Contract is the Contract between the Employer and the 

Contractor to execute, complete, and maintain the Works.  It 

consists of the documents listed in Clause 2.3 below. 

 

The Contractor is a person or corporate body whose Tender to 

carry out the Works has been accepted by the Employer. 

 

The Contractor’s Tender is the completed Tender document 

submitted by the Contractor to the Employer. 

 

The Contract Price is the price stated in the Letter of Acceptance 

and thereafter as adjusted in accordance with the provisions of the 

Contract. 

 

Days are calendar days; months are calendar months. 

 

Dayworks are varied work inputs subject to payment on a time 

basis for the Contractor’s employees and Equipment, in addition 

to payments for associated Materials and Plant. 

 

A Defect is any part of the Works not completed in accordance 

with the Contract. 
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The Defects Liability Period is the period named in the Contract 

Data and calculated from the Taking-Over Date. 

 

Drawings include calculations and other information provided or 

approved by the Project Manager for the execution of the Contract. 

 

The Employer is the party who employs the Contractor to carry 

out the Works. 

 

Equipment is the Contractor’s machinery and vehicles brought 

temporarily to the Site to construct the Works. 

 

The Initial Contract Price is the Contract Price listed in the 

Employer’s Letter of Acceptance. 

 

The Intended Completion Date is the date on which it is intended 

that the Contractor shall substantially complete the Works.  The 

Intended Completion Date is specified in the Contract Data.  The 

Intended Completion Date may be revised only by the Project 

Manager by issuing an extension of time or an acceleration order. 

 

Materials are all supplies, including consumables, used by the 

Contractor for incorporation in the Works. 

 

Plant is any integral part of the Works that shall have a 

mechanical, electrical, chemical, or biological function. 

 

The Project Manager is the person named in the Contract Data 

(or any other competent person appointed by the Employer and 

notified to the Contractor, to act in replacement of the Project 

Manager) who is responsible for supervising the execution of the 

Works and administering the Contract. 

 

The Site is the area defined as such in the Contract Data. 

 

Site Investigation Reports are those that were included in the 

Tender documents and are factual and interpretative reports about 

the surface and subsurface conditions at the Site. 

 

Specification means the Specification of the Works included in 

the Contract and any modification or addition made or approved 

by the Project Manager. 

 

 

The Start Date is given in the Contract Data.  It is the latest date 

when the Contractor shall commence execution of the Works.  It 
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does not necessarily coincide with any of the Site Possession 

Dates. 

 

A Subcontractor is a person or corporate body who has a 

Contract with the Contractor to carry out a part of the work in the 

Contract, which includes work on the Site. 

 

Taking-Over Certificate is a certificate issued by the Project 

Manager when the works are substantially completed in 

accordance with sub-clause 55.1 

 

Temporary Works are works designed, constructed, installed, 

and removed by the Contractor that are needed for construction or 

installation of the Works. 

 

A Variation is an instruction given by the Project Manager which 

varies the Works. 

 

The Works are what the Contract requires the Contractor to 

construct, install, and turn over to the Employer, as defined in the 

Contract Data. 

 

2. Interpretation 2.1 In interpreting these Conditions of Contract, singular also means 

plural, male also means female or neuter, and the other way 

around.  Headings have no significance.  Words have their normal 

meaning under the language of the Contract unless specifically 

defined.  The Project Manager will provide instructions clarifying 

queries about these Conditions of Contract. 

 

2.2 If sectional completion is specified in the Contract Data, 

references in the Conditions of Contract to the Works, the 

Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion 

Date and Intended Completion Date for the whole of the Works). 

 

2.3 The documents forming the Contract shall be interpreted in the 

following order of priority: 
 

(1) Agreement, 

(2) Letter of Acceptance, 

(3) Contractor’s Tender, 

(4) Contract Data, 

(5) Conditions of Contract, 

(6) Specifications, 

(7) Drawings, 

(8) Activity Schedule and 
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(9) Any other document listed in the Contract Data as forming 

part of the Contract. 

 

3. Language and 

Law 

3.1 The Contract and the law governing the Contract shall be in 

English 

4. Project 

Manager’s 

Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 

will decide contractual matters between the Employer and the 

Contractor in the role representing the Employer. 

 

5. Delegation 5.1 The Project Manager may delegate any of his duties and 

responsibilities to other people, except to the Adjudicator, after 

notifying the Contractor, and may cancel any delegation after 

notifying the Contractor. 

 

6. Communica-

tions 

6.1 Communications between parties that are referred to in the 

Conditions shall be effective only when in writing.  A notice shall 

be effective only when it is delivered. 

 

7. Subcontracting 7.1 The Contractor may subcontract with the approval of the Project 

Manager, but may not assign the Contract without the approval of 

the Employer in writing.  Subcontracting shall not alter the 

Contractor’s obligations. 

 

8. Other 

Contractors 

8.1 The Contractor shall cooperate and share the Site with other 

contractors, public authorities, utilities, and the Employer between 

the dates given in the Schedule of Other Contractors, as referred 

to in the Contract Data.  The Contractor shall also provide facilities 

and services for them as described in the Schedule.  The Employer 

may modify the Schedule of Other Contractors, and shall notify 

the Contractor of any such modification. 

 

9. Personnel 9.1 The Contractor shall employ the key personnel named in the 

Schedule of Key Personnel, as referred to in the Contract Data, to 

carry out the functions stated in the Schedule or other personnel 

approved by the Project Manager.  The Project Manager will 

approve any proposed replacement of key personnel only if their 

relevant qualifications and abilities are substantially equal to or 

better than those of the personnel listed in the Schedule. 

 

 

9.2 If the Project Manager asks the Contractor to remove a person who 

is a member of the Contractor’s staff or work force, stating the 

reasons, the Contractor shall ensure that the person leaves the Site 

within seven days and has no further connection with the work in 

the Contract. 
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10. Employer’s 

and 

Contractor’s 

Risks 

 

10.1 The Employer carries the risks, which this Contract states are 

Employer’s risks, and the Contractor carries the risks which this 

Contract states are Contractor’s risks. 

 

11. Employer’s 

Risks 

11.1 From the Start Date until the Defects Correction Certificate has 

been issued, the following are Employer’s risks: 

 

(a) The risk of personal injury, death, or loss of or damage to 

property (excluding the Works, Plant, Materials, and 

Equipment), which are due to 

 

(i) use or occupation of the Site by the Works or for the 

purpose of the Works, which is the unavoidable result 

of the Works or 

 

(ii) negligence, breach of statutory duty, or interference 

with any legal right by the Employer or by any person 

employed by or contracted to him except the 

Contractor. 

 

(b) The risk of damage to the Works, Plant, Materials, and 

Equipment to the extent that it is due to a fault of the 

Employer or in the Employer’s design, or due to war or 

radioactive contamination directly affecting the country 

where the Works are to be executed. 

 

11.2 From the Completion Date until the Defects Correction Certificate 

has been issued, the risk of loss of or damage to the Works, Plant, 

and Materials is an Employer’s risk except loss or damage due to 

 

(a) a Defect which existed on the Completion Date, 

 

(b) an event occurring before the Completion Date, which was 

not itself an Employer’s risk, or 

 

(c) the activities of the Contractor on the Site after the 

Completion Date. 

12. Contractor’s 

Risks 

12.1 From the Starting Date until the Defects Correction Certificate has 

been issued, the risks of personal injury, death, and loss of or 

damage to property (including, without limitation, the Works, 

Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

 

13. Insurance 13.1 The Contractor shall provide, in the joint names of the Employer 

and the Contractor, insurance cover from the Start Date to the end 
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of the Defects Liability Period, in the amounts and deductibles 

stated in the Contract Data for the following events which are due 

to the Contractor’s risks: 

 

(a) loss of or damage to the Works, Plant, and Materials; 

 

(b) loss of or damage to Equipment; 

 

(c) loss of or damage to property (except the Works, Plant, 

Materials, and Equipment) in connection with the Contract; 

and 

 

(d) personal injury or death. 

 

13.2 Policies and certificates for insurance shall be delivered by the 

Contractor to the Project Manager for the Project Manager’s 

approval before the Start Date.  All such insurance shall provide 

for compensation to be payable in the types and proportions of 

currencies required to rectify the loss or damage incurred. 

 

13.3 If the Contractor does not provide any of the policies and 

certificates required, the Employer may effect the insurance which 

the Contractor should have provided and recover the premiums the 

Employer has paid from payments otherwise due to the Contractor 

or, if no payment is due, the payment of the premiums shall be a 

debt due. 

 

13.4 Alterations to the terms of an insurance shall not be made without 

the approval of the Project Manager. 

 

13.5 Both parties shall comply with any conditions of the insurance 

policies. 

 

14. Site 

Investigation 

Reports 

14.1 The Contractor, in preparing the Tender, shall rely on any Site 

Investigation Reports referred to in the Contract Data, 

supplemented by any information available to the Tenderer. 

 

15. Queries about 

the Contract 

Data 

 

 

15.1 The Project Manager will clarify queries on the Contract Data. 

 

16. Contractor to 

Construct the 

Works 

16.1 The Contractor shall construct and install the Works in accordance 

with the Specifications and Drawings. 
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17. The Works to 

Be Completed 

by the 

Intended 

Completion 

Date 

 

17.1 The Contractor may commence execution of the Works on the 

Start Date and shall carry out the Works in accordance with the 

Programme submitted by the Contractor, as updated with the 

approval of the Project Manager, and complete them by the 

Intended Completion Date. 

 

18. Approval by 

the Project 

Manager 

18.1 The Contractor shall submit Specifications and Drawings showing 

the proposed Temporary Works to the Project Manager, who is to 

approve them if they comply with the Specifications and 

Drawings. 

 

18.2 The Contractor shall be responsible for design of Temporary 

Works. 

 

18.3 The Project Manager’s approval shall not alter the Contractor’s 

responsibility for design of the Temporary Works. 

 

18.4 The Contractor shall obtain approval of third parties to the design 

of the Temporary Works, where required. 

 

18.5 All Drawings prepared by the Contractor for the execution of the 

temporary or permanent Works, are subject to prior approval by 

the Project Manager before this use. 

 

19. Safety 19.1 The Contractor shall be responsible for the safety of all activities 

on the Site. 

 

20. Discoveries 20.1 Anything of historical or other interest or of significant value 

unexpectedly discovered on the Site shall be the property of the 

Employer. The Contractor shall notify the Project Manager of 

such discoveries and carry out the Project Manager’s instructions 

for dealing with them. 

 

21. Possession of 

the Site 

21.1 The Employer shall give possession of all parts of the Site to the 

Contractor.  If possession of a part is not given by the date stated 

in the Contract Data, the Employer will be deemed to have delayed 

the start of the relevant activities, and this will be a Compensation 

Event. 

 

 

22. Access to the 

Site 

22.1 The Contractor shall allow the Project Manager and any person 

authorized by the Project Manager access to the Site and to any 

place where work in connection with the Contract is being carried 

out or is intended to be carried out. 
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23. Instructions 23.1 The Contractor shall carry out all instructions of the Project 

Manager which comply with the applicable laws where the Site is 

located. 

 

24. Disputes 24.1 If the Contractor believes that a decision taken by the Project 

Manager was either outside the authority given to the Project 

Manager by the Contract or that the decision was wrongly taken, 

the decision shall be referred to the Adjudicator within 14 days of 

the notification of the Project Manager’s decision. 

 

25. Procedure for 

Disputes 

25.1 The Adjudicator shall give a decision in writing within 28 days of 

receipt of a notification of a dispute. 

 

25.2 The Adjudicator shall be paid by the hour at the rate specified in 

the Tender Data and Contract Data, together with reimbursable 

expenses of the types specified in the Contract Data, and the cost 

shall be divided equally between the Employer and the Contractor, 

whatever decision is reached by the Adjudicator.  Either party may 

refer a decision of the Adjudicator to an Arbitrator within 28 days 

of the Adjudicator’s written decision.  If neither party refers the 

dispute to arbitration within the above 28 days, the Adjudicator’s 

decision will be final and binding. 

 

25.3 The arbitration shall be conducted in accordance with the 

arbitration procedure published by the institution named and in the 

place shown in the Contract Data. 

 

26. Replacement 

of Adjudicator 

26.1 Should the Adjudicator resign or die, or should the Employer and 

the Contractor agree that the Adjudicator is not functioning in 

accordance with the provisions of the Contract, a new Adjudicator 

will be jointly appointed by the Employer and the Contractor.  In 

case of disagreement between the Employer and the Contractor, 

within 30 days, the Adjudicator shall be designated by the 

Appointing Authority designated in the Contract Data at the 

request of either party, within 14 days of receipt of such request. 

 

 

B.  Time Control 
 

27. Programme 

 

27.1 Within the time stated in the Contract Data, the Contractor shall 

submit to the Project Manager for approval a Programme showing 

the general methods, arrangements, order, and timing for all the 

activities in the Works. 

 

27.2 An update of the Programme shall be a Programme showing the 

actual progress achieved on each activity and the effect of the 
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progress achieved on the timing of the remaining work, including 

any changes to the sequence of the activities. 

 

27.3 The Contractor shall submit to the Project Manager for approval 

an updated Programme at intervals no longer than the period stated 

in the Contract Data.  If the Contractor does not submit an updated 

Programme within this period, the Project Manager may withhold 

the amount stated in the Contract Data from the next payment 

certificate and continue to withhold this amount until the next 

payment after the date on which the overdue Programme has been 

submitted. 

 

27.4 The Project Manager’s approval of the Programme shall not alter 

the Contractor’s obligations.  The Contractor may revise the 

Programme and submit it to the Project Manager again at any time.  

A revised Programme shall show the effect of Variations and 

Compensation Events. 

 

28. Extension of 

the Intended 

Completion 

Date 

28.1 The Project Manager shall extend the Intended Completion Date 

if a Compensation Event occurs or a Variation is issued which 

makes it impossible for Completion to be achieved by the Intended 

Completion Date without the Contractor taking steps to accelerate 

the remaining work, which would cause the Contractor to incur 

additional cost. 

 

28.2 The Project Manager shall decide whether and by how much to 

extend the Intended Completion Date within 21 days of the 

Contractor asking the Project Manager for a decision upon the 

effect of a Compensation Event or Variation and submitting full 

supporting information.  If the Contractor has failed to give early 

warning of a delay or has failed to cooperate in dealing with a 

delay, the delay by this failure shall not be considered in assessing 

the new Intended Completion Date. 

 

 

 

29. Acceleration 29.1 When the Employer wants the Contractor to finish before the 

Intended Completion Date, the Project Manager will obtain priced 

proposals for achieving the necessary acceleration from the 

Contractor. If the Employer accepts these proposals, the Intended 

Completion Date will be adjusted accordingly and confirmed by 

both the Employer and the Contractor. 

 

29.2 If the Contractor’s priced proposals for an acceleration are 

accepted by the Employer, they are incorporated in the Contract 

Price and treated as a Variation. 
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30. Delays 

Ordered by the 

Project 

Manager 

 

30.1 The Project Manager may instruct the Contractor to delay the start 

or progress of any activity within the Works. 

 

31. Management 

Meetings 

31.1 The Project Manager shall arrange monthly management 

meetings. The business of a management meeting shall be to 

review the plans for remaining work and to deal with matters 

raised in accordance with the early warning procedure. 

 

31.2 The Project Manager shall record the business of management 

meetings and provide copies of the record to those attending the 

meeting and to the Employer.  The responsibility of the parties for 

actions to be taken shall be decided by the Project Manager either 

at the management meeting or after the management meeting and 

stated in writing to all who attended the meeting. 

 

32. Early Warning 32.1 The Contractor shall warn the Project Manager at the earliest 

opportunity of specific likely future events or circumstances that 

may adversely affect the quality of the work, increase the Contract 

Price or delay the execution of the Works.  The Project Manager 

may require the Contractor to provide an estimate of the expected 

effect of the future event or circumstance on the Contract Price 

and Completion Date. The estimate shall be provided by the 

Contractor as soon as reasonably possible. 

 

32.2 The Contractor shall cooperate with the Project Manager in 

making and considering proposals for how the effect of such an 

event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction 

of the Project Manager. 

 

 

 

 

 

 

 

 

C.  Quality Control 
 

33. Identifying 

Defects 

33.1 The Project Manager shall check the Contractor’s work and notify 

the Contractor of any Defects that are found.  Such checking shall 

not affect the Contractor’s responsibilities.  The Project Manager 

may instruct the Contractor to search for a Defect and to uncover 
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and test any work that the Project Manager considers may have a 

Defect. 

 

34. Tests 34.1 If the Project Manager instructs the Contractor to carry out a test 

not specified in the Specification to check whether any work has 

a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples.  If there is no Defect, the test shall be 

a Compensation Event. 

 

35. Correction of 

Defects 

35.1 The Project Manager shall give notice to the Contractor of any 

Defects before the end of the Defects Liability Period, which 

begins at Taking-Over, and is defined in the Contract Data.   

 

35.2 Every time notice of a Defect is given, the Contractor shall correct 

the notified Defect within the length of time specified by the 

Project Manager’s notice. 

 

36. Uncorrected 

Defects 

36.1 If the Contractor has not corrected a Defect within the Defects 

Liability Period, the Project Manager will have the defects 

corrected and the Contractor surcharged with the amount 

involved.  
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D.  Cost Control 
 

37. Activity 

Schedule 

37.1 The Contractor shall provide updated Activity Schedules within 

14 days of being instructed to by the Project Manager.  The 

activities on the Activity Schedule shall be coordinated with the 

activities on the Programme. 

 

37.2 The Contractor shall show delivery of Materials to the Site 

separately on the Activity Schedule if payment for Materials on 

Site shall be made separately. 

 

38. Changes in the 

Activity 

Schedule 

38.1 The Activity Schedule shall be amended by the Contractor to 

accommodate changes of Programme or method of working 

made at the Contractor’s own discretion.  Prices in the Activity 

Schedule shall not be altered when the Contractor makes such 

changes to the Activity Schedule. 

 

39. Variations 39.1 All Variations shall be included in updated Programmes and 

Activity Schedules produced by the Contractor. 

 

40. Payments for 

Variations 

40.1 The Contractor shall provide the Project Manager with a quotation 

for carrying out the Variation when requested to do so by the 

Project Manager.  The Project Manager shall assess the quotation, 

which shall be given within seven days of the request or within 

any longer period stated by the Project Manager and before the 

Variation is ordered. 

 

40.2 If the Contractor’s quotation is unreasonable, the Project Manager 

may order the Variation and make a change to the Contract Price, 

which shall be based on the Project Manager’s own forecast of the 

effects of the Variation on the Contractor’s costs. 

 

40.3 If the Project Manager decides that the urgency of varying the 

work would prevent a quotation being given and considered 

without delaying the work, no quotation shall be given and the 

Variation shall be treated as a Compensation Event. 

 

40.4 The Contractor shall not be entitled to additional payment for costs 

that could have been avoided by giving early warning. 

 

41. Cash Flow 

Forecasts 

41.1 When the Programme or Activity Schedule is updated, the 

Contractor shall provide the Project Manager with an updated cash 

flow forecast.  The cash flow forecast shall include different 

currencies, as defined in the Contract, converted as necessary 

using the Contract exchange rates. 
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42. Payment 

Certificates 

42.1 The Contractor shall submit to the Project Manager monthly 

statements of the estimated value of the work executed less the 

cumulative amount certified previously. 

 

42.2 The Project Manager shall check the Contractor’s monthly 

statement and certify the amount to be paid to the Contractor. 

 

42.3 The value of work executed shall be determined by the Project 

Manager. 

 

42.4 The value of work executed shall comprise the value of completed 

activities in the Activity Schedule. 

 

42.5 The value of work executed shall include the valuation of 

Variations and Compensation Events. 

 

42.6 The Project Manager may exclude any item certified in a previous 

certificate or reduce the proportion of any item previously certified 

in any certificate in the light of later information. 

 

43. Payments 43.1 Payments shall be adjusted for deductions for advance payments 

and retention.  The Employer shall pay the Contractor the amounts 

certified by the Project Manager within 28 days of the date of each 

certificate.  If the Employer makes a late payment, the Contractor 

shall be paid interest on the late payment in the next payment.  

Interest shall be calculated from the date by which the payment 

should have been made up to the date when the late payment is 

made at the prevailing rate of interest for commercial borrowing 

for each of the currencies in which payments are made. 

 

43.2 If an amount certified is increased in a later certificate or as a result 

of an award by the Adjudicator or an Arbitrator, the Contractor 

shall be paid interest upon the delayed payment as set out in this 

clause.  Interest shall be calculated from the date upon which the 

increased amount would have been certified in the absence of 

dispute. 

 

43.3 Unless otherwise stated, all payments and deductions will be paid 

or charged in the proportions of currencies comprising the 

Contract Price. 

 

43.4 Items of the Works for which no rate or price has been entered in 

will not be paid for by the Employer and shall be deemed covered 

by other rates and prices in the Contract. 
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44. Compensation 

Events 

44.1 The following shall be Compensation Events: 

 

(a) The Employer does not give access to a part of the Site by 

the Site Possession Date stated in the Contract Data. 

 

(b) The Employer modifies the Schedule of Other Contractors 

in a way that affects the work of the Contractor under the 

Contract. 

 

(c) The Project Manager orders a delay or does not issue 

Drawings, Specifications, or instructions required for 

execution of the Works on time. 

 

(d) The Project Manager instructs the Contractor to uncover or 

to carry out additional tests upon work, which is then found 

to have no Defects. 

 

(e) The Project Manager unreasonably does not approve a 

subcontract to be let. 

 

(f) Ground conditions are substantially more adverse than could 

reasonably have been assumed before issuance of the Letter 

of Acceptance from the information issued to Tenderers 

(including the Site Investigation Reports), from information 

available publicly and from a visual inspection of the Site. 

 

(g) The Project Manager gives an instruction for dealing with an 

unforeseen condition, caused by the Employer, or additional 

work required for safety or other reasons. 

 

(h) Other contractors, public authorities, utilities, or the 

Employer does not work within the dates and other 

constraints stated in the Contract, and they cause delay or 

extra cost to the Contractor. 

 

(i) The advance payment is delayed. 

 

(j) The effects on the Contractor of any of the Employer’s 

Risks. 

 

(k) The Project Manager unreasonably delays issuing a 

Certificate of Completion. 

 

(l) Other Compensation Events described in the Contract or 

determined by the Project Manager shall apply. 
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44.2 If a Compensation Event would cause additional cost or would 

prevent the work being completed before the Intended Completion 

Date, the Contract Price shall be increased and/or the Intended 

Completion Date shall be extended.  The Project Manager shall 

decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion 

Date shall be extended. 

 

44.3 As soon as information demonstrating the effect of each 

Compensation Event upon the Contractor’s forecast cost has been 

provided by the Contractor, it shall be assessed by the Project 

Manager, and the Contract Price shall be adjusted accordingly.  If 

the Contractor’s forecast is deemed unreasonable, the Project 

Manager shall adjust the Contract Price based on the Project 

Manager’s own forecast. The Project Manager will assume that 

the Contractor will react competently and promptly to the event. 

 

44.4 The Contractor shall not be entitled to compensation to the extent 

that the Employer’s interests are adversely affected by the 

Contractor’s not having given early warning or not having 

cooperated with the Project Manager. 

 

45. Tax 45.1 The Project Manager shall adjust the Contract Price if taxes, 

duties, and other levies are changed between the date 28 days 

before the submission of Tenders for the Contract and the date of 

the last Completion certificate.  The adjustment shall be the 

change in the amount of tax payable by the Contractor, provided 

such changes are not already reflected in the Contract Price or are 

a result of Clause 47. 

 

46. Currencies 46.1 Where payments are made in currencies other than the currency of 

the Employer’s country, the exchange rates used for calculating 

the amounts to be paid shall be the exchange rates stated in the 

Contractor’s Tender. 

 

47. Price 

Adjustment 

47.1 Prices shall be adjusted for fluctuations in the cost of inputs only 

if provided for in the Contract Data.  If so provided, the amounts 

certified in each payment certificate, after deducting for Advance 

Payment, shall be adjusted by applying the respective price 

adjustment factor to the payment amounts due in each currency.  

A separate formula of the type indicated below applies to each 

Contract currency: 

 

Pc = Ac + Bc  Imc/Ioc 

 

where: 
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Pc is the adjustment factor for the portion of the Contract Price 

payable in a specific currency “c”. 

Ac and Bc are coefficients specified in the Contract Data, 

representing the nonadjustable and adjustable portions, 

respectively, of the Contract Price payable in that specific 

currency “c”; and 
 

Imc is the index prevailing at the end of the month being invoiced 

and Ioc is the index prevailing 28 days before Tender 

opening for inputs payable; both in the specific currency “c”. 
 

47.2 If the value of the index is changed after it has been used in a 

calculation, the calculation shall be corrected and an adjustment 

made in the next payment certificate.  The index value shall be 

deemed to take account of all changes in cost due to fluctuations 

in costs. 
 

48. Retention 48.1 The Employer shall retain from each payment due to the 

Contractor the proportion stated in the Contract Data until 

Completion of the whole of the Works. 

 

48.2 On completion of the whole of the Works, half the total amount 

retained shall be repaid to the Contractor and half when the 

Defects Liability Period has passed and the Project Manager has 

certified that all Defects notified by the Project Manager to the 

Contractor before the end of this period have been corrected. 
 

48.3 On completion of the whole Works, the Contractor may substitute 

retention money with an “on demand” Bank guarantee. 
 

49. Liquidated 

Damages 

49.1 The Contractor shall pay liquidated damages to the Employer at 

the rate per day stated in the Contract Data for each day that the 

Completion Date is later than the Intended Completion Date.  The 

total amount of liquidated damages shall not exceed the amount 

defined in the Contract Data.  The Employer may deduct 

liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s 

liabilities. 
 

49.2 If the Intended Completion Date is extended after liquidated 

damages have been paid, the Project Manager shall correct any 

overpayment of liquidated damages by the Contractor by adjusting 

the next payment certificate.  The Contractor shall be paid interest 

on the overpayment, calculated from the date of payment to the 

date of repayment, at the rates specified in Sub-Clause 43.1. 
 

50. Bonus 50.1 The Contractor shall be paid a Bonus calculated at the rate per 

calendar day stated in the Contract Data for each day (less any 
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days for which the Contractor is paid for acceleration) that the 

Completion is earlier than the Intended Completion Date.  The 

Project Manager shall certify that the Works are complete, 

although they may not be due to be complete. 
 

51. Advance 

Payment 

51.1 The Employer shall make advance payment to the Contractor of 

the amounts stated in the Contract Data by the date stated in the 

Contract Data, against provision by the Contractor of an 

Unconditional Bank Guarantee in a form and by a bank acceptable 

to the Employer in amounts and currencies equal to the advance 

payment.  The Guarantee shall remain effective until the advance 

payment has been repaid, but the amount of the Guarantee shall be 

progressively reduced by the amounts repaid by the Contractor.  

Interest will not be charged on the advance payment. 

 

51.2 The Contractor is to use the advance payment only to pay for 

Equipment, Plant, Materials, and mobilization expenses required 

specifically for execution of the Contract.  The Contractor shall 

demonstrate that advance payment has been used in this way by 

supplying copies of invoices or other documents to the Project 

Manager. 
 

51.3 The advance payment shall be repaid by deducting proportionate 

amounts from payments otherwise due to the Contractor, 

following the schedule of completed percentages of the Works on 

a payment basis.  No account shall be taken of the advance 

payment or its repayment in assessing valuations of work done, 

Variations, price adjustments, Compensation Events, Bonuses, or 

Liquidated Damages. 
 

52. Securities 52.1 The Performance Security shall be provided to the Employer no 

later than the date specified in the Letter of Acceptance and shall 

be issued in an amount and form and by a bank or surety 

acceptable to the Employer, and denominated in the types and 

proportions of the currencies in which the Contract Price is 

payable.  The Performance Security shall be valid until a date 28 

days from the date of issue of the Certificate of Completion in the 

case of a Bank Guarantee, and until one year from the date of issue 

of the Completion Certificate in the case of a Performance Bond. 
 

53. Dayworks 53.1 If applicable, the Day \works rates in the Contractor’s Tender shall 

be used for small additional amounts of work only when the 

Project Manager has given written instructions in advance for 

additional work to be paid for in that way. 

 

53.2 All work to be paid for as Day works shall be recorded by the 

Contractor on forms approved by the Project Manager.  Each 
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completed form shall be verified and signed by the Project 

Manager within two days of the work being done. 
 

53.3 The Contractor shall be paid for Day works subject to obtaining 

signed Day works forms. 
 

54. Cost of 

Repairs 

54.1 Loss or damage to the Works or Materials to be incorporated in 

the Works between the Start Date and the end of the Defect 

Liability Period shall be remedied by the Contractor at the 

Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

 

E.  Finishing the Contract 
 

55. Completion 55.1 The Contractor shall request the Project Manager to issue a 

certificate of Completion of the Works, and the Project Manager 

will do so upon deciding that the work is completed. 
 

56. Taking Over 56.1 The Employer shall take over the Site and the Works within seven 

days of the Project Manager’s issuing a certificate of Completion. 
 

57. Final Account 57.1 The Contractor shall supply the Project Manager with a detailed 

account of the total amount that the Contractor considers payable 

under the Contract not earlier than 56 days before the end of the 

Defects Liability Period.  The Project Manager shall issue a 

Completion Certificate and certify any final payment that is due to 

the Contractor within 56 days of receiving the Contractor’s 

account if it is correct and complete.  If it is not, the Project 

Manager shall issue within 56 days a schedule that states the scope 

of the corrections or additions that are necessary.  If the Final 

Account is still unsatisfactory after it has been resubmitted, the 

Project Manager shall decide on the amount payable to the 

Contractor and issue a Final Payment Certificate. 
 

58. Operating and 

Maintenance 

Manuals 

58.1 If “as built” Drawings and/or operating and maintenance manuals 

are required, the Contractor shall supply them by the dates stated 

in the Contract Data. 
 

58.2 If the Contractor does not supply the Drawings and/or manuals by 

the dates stated in the Contract Data, or they do not receive the 

Project Manager’s approval, the Project Manager shall withhold 

the amount stated in the Contract Data from payments due to the 

Contractor. 
 

59. Termination 59.1 The Employer or the Contractor may terminate the Contract if the 

other party causes a fundamental breach of the Contract. 
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59.2 Fundamental breaches of Contract shall include, but shall not be 

limited to, the following: 
 

(a) the Contractor stops work for 28 days when no stoppage of 

work is shown on the current Programme and the stoppage 

has not been authorized by the Project Manager; 
 

(b) the Project Manager instructs the Contractor to delay the 

progress of the Works, and the instruction is not withdrawn 

within 28 days; 
 

(c) the Employer or the Contractor is made bankrupt or goes into 

liquidation other than for a reconstruction or amalgamation; 
 

(d) a payment certified by the Project Manager is not paid by the 

Employer to the Contractor within 84 days of the date of the 

Project Manager’s certificate; 
 

(e) the Project Manager gives Notice that failure to correct a 

particular Defect is a fundamental breach of Contract and the 

Contractor fails to correct it within a reasonable period of 

time determined by the Project Manager; 
 

(f) the Contractor does not maintain a Security, which is 

required; and 
 

(g) the Contractor has delayed the completion of the Works by 

the number of days for which the maximum amount of 

liquidated damages can be paid, as defined in the Contract 

Data. 

 

59.3 When either party to the Contract gives notice of a breach of 

Contract to the Project Manager for a cause other than those listed 

under Sub-Clause 59.2 above, the Project Manager shall decide 

whether the breach is fundamental or not. 

 

59.4 Notwithstanding the above, the Employer may terminate the 

Contract for convenience. 

 

59.5 If the Contract is terminated, the Contractor shall stop work 

immediately, make the Site safe and secure, and leave the Site as 

soon as reasonably possible. 

 

60. Payment upon 

Termination 

60.1 If the Contract is terminated because of a fundamental breach of 

Contract by the Contractor, the Project Manager shall issue a 

certificate for the value of the work done and Materials ordered 

less advance payments received up to the date of the issue of the 

certificate.  If the total amount due to the Employer exceeds any 
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payment due to the Contractor, the difference shall be a debt 

payable to the Employer. 

 

60.2 If the Contract is terminated for the Employer’s convenience or 

because of a fundamental breach of Contract by the Employer, the 

Project Manager shall issue a certificate for the value of the work 

done, Materials ordered, the reasonable cost of removal of 

Equipment, repatriation of the Contractor’s personnel employed 

solely on the Works, and the Contractor’s costs of protecting and 

securing the Works, and less advance payments received up to the 

date of the certificate. 

 

61. Property 61.1 All Materials on the Site, Plant, Equipment, Temporary Works, 

and Works shall be deemed to be the property of the Employer if 

the Contract is terminated because of the Contractor’s default. 

 

62. Release from 

Performance 

62.1 If the Contract is frustrated by the outbreak of war or by any other 

event entirely outside the control of either the Employer or the 

Contractor, the Project Manager shall certify that the Contract has 

been frustrated.  The Contractor shall make the Site safe and stop 

work as quickly as possible after receiving this certificate and shall 

be paid for all work carried out before receiving it and for any 

work carried out afterwards to which a commitment was made. 
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Section IV.  Contract Data 
 

The following documents are also part of the Contract: 

 

Contract Clause 

  

1.0   

 

1.1                                   

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

3.1 

The Site is located at    Kofi Gyan 

 
 

The Employer is: 

Name    :  PRESTEA-HUNI VALLEY MUNICIPAL ASSEMBLY 

Address :  P. O BOX 26 

City      :   BOGOSO 

Country:   GHANA 

 

Name of authorized representative is:  

PRESTEA HUNI VALLEY MUNICIPAL CHIEF EXECUTIVE  

  

The Contract Supervising Unit/Consultant is: 

Name     :   MUNICIPAL WORKS DEPARTMENT 

 

Name of authorized representative is:  

MUNICIPAL WORKS ENGINEER 

  

The name and identification number of the contract: 

Name of Contract:         Construction of 1No. Open Market Shed at Kofi 

Gyan 

 

Contract ID No.:     WR/PHMA/WKS/068/26 

 

The language of the contract document is: English 

The law that applies to the Contract is the law of the Republic of Ghana. 

 
 

41.1 

 

 
 

27.1 
 

The Contractor shall submit an Updated Cash Flow Estimate for the Works 

within 14 days of delivery of the Letter of Acceptance.             
 

The period between Programme updates is 30 days. 
 

 Institution whose arbitration procedures shall be used: 

 Fees and types of reimbursable expenses to be paid to the Adjudicator 

 
 

  

 

26.1 
 

Appointing Authority for the Adjudicator:   

Ghana Institution of Surveyors. 
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25.1 Arbitration will take place in accordance with Alternative Dispute Resolution 

(ADR) Act 2010 (Act 798) and shall be held in Accra. 
 

 

46.1 

 

The currency of the Employer’s country is the Ghanaian Cedis (GH¢)  

 

47.1 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Contract IS NOT subject to price adjustment in accordance with Clause 47 

of the Conditions of Contract, and the following information regarding 

coefficients _________________ apply. 

 

The coefficients for adjustment of prices are: 

 

(a) For currency ___________: 

 

(i) ______ percent nonadjustable element (coefficient A). 

(ii) ______ percent adjustable element (coefficient B). 

 

(b) For currency _______: 

 

(i) ______ percent nonadjustable element (coefficient A). 

(ii) ______ percent adjustable element (coefficient B). 

 

 

 

48.1 The proportion of payments retained is Ten (10%) percent.  

 

49.1 The liquidated damages for the whole of the Works are 0.05% of the final 

Contract Price per day. 

 

The maximum amount of liquidated damages for the whole of the Works is five 

(5%) percent of the final Contract Price. 
 

  

51.1 

 

52.1 

The Advance Payment will be Fifteen (15%) percent. 
 

 

The Performance Security shall be for the following minimum amounts 

equivalent as a percentage of the Contract Price: 
 

(a) Bank Guarantee ……10%. 

 

(b) Performance Bond….30%. 

 

The standard form(s) of Performance Security acceptable to the Employer shall 

be as stated of the type presented in  

 

Section 8 of the Tender Documents. 

 

58.1-2 

 

The date by which operating and maintenance manuals are required is N/A. 
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The date by which “as built” drawings are required is ---N/A. 

The amount to be withheld for failing to produce “as built” drawings and/or 

operating and maintenance manuals by the date required is GH….N/A. 

 

  

  

  

  

  

  

  

  

 

  

 

  

  



 69 

 Section V.  Specifications  
 

SECTION 2: TECHNICAL SPECIFICATIONS FOR BUILDING WORKS 

 

A. DESCRIPTION OF WORKMANSHIP AND MATERIALS 

 

A.1 Equivalency of Standards and Codes 

 

 

Wherever reference is made in the Contract to specific standards and codes to be met by 

the goods and materials to be furnished, and work performed or tested, the provisions of 

the latest current edition or revision of the relevant standards and codes in effect shall 

apply, unless otherwise expressly stated in the Contract.  Where such standards and codes 

are national, or relate to a particular country or region, other authoritative standards 

which ensure an equal or higher quality than the standards and codes specified will be 

accepted subject to the Supervisor’s prior review and written approval. 

 

Differences between the standards specified and the proposed alternative standards must 

be fully described in writing by the Contractor and submitted to the Supervisor at least  

28 days prior to the date when the Contractor desires the Supervisor’s approval.  In the 

event the Supervisor determines that such proposed deviation do not ensure equal or 

higher quality, the Contractor shall comply with the standards specified in the documents. 

 

B. EXCAVATION AND EARTHWORK 

 

B.1 Inspection of Excavations 

 

The Contractor is required to visit the site and ascertain the nature of the ground to be 

excavated and work to be done and must accept all responsibility for the cost of 

excavations. 

 

The Contractor shall report to the Supervisor when excavations are ready to receive 

concrete foundations and shall not proceed with concreting until they have been passed 

and approved. Any concrete or other work put in before this has been done, shall if so 

required by the Supervisor, be removed at the Contractor's expense. 
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The Contractor shall not fill in over any work until it has been approved by Supervisor.  

The earth shall then be brought back from the place where it was temporarily deposited 

and the trenches or other excavations which so require it shall be filled up to the required 

level with earth in layers of not more than 225mm in thickness.  Each layer shall be 

carefully rammed and further consolidated by the addition of water.  All filling to raise 

the level of the site shall be done in similar layers carefully rammed and consolidated in 

that manner.  No sand or ballast found on the site may be used in the work. 

 

Should the presence of rock make the excavation for foundation or concrete foundations 

themselves unnecessary to the extent shown on the drawings, the Supervisor shall be 

consulted before omitting such excavations or foundations. 

 

No more ground shall be removed than is absolutely necessary, and if loose, soft or bad 

ground is met the matter shall be reported immediately to the Supervisor. 

 

B.2 Rock Excavation 

Should rock be encountered in the course of excavating, it must be removed with 

pneumatic drills, wedges and levers. It will be measured and paid for at the rate priced in 

the Bills of Quantities and or schedule of rate or if there is no such rates, a rate be fixed 

by the Supervisor r.  Blasting will not be permitted except with the written permission of 

the Supervisor who will require to be satisfied as to the precautions taken by the 

Contractor to ensure the safety of persons and surrounding property. 

 

The definition of rock shall be that which in the opinion of the Supervisor requires the 

above -mentioned means for its removal.  Hard laterite shall not be classified as rock. 

 

 

 

 

B.3 Supports to Sides of Excavations 
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The sides of excavations shall be supported in such a manner as may be sufficient to 

secure them from falling in and also to prevent seepage of water and such supports shall 

be maintained as long as necessary. 

 

B.4 Excavations beyond true line 

Should the Contractor excavate to a greater depth or width than shown on the drawings 

or instructed by the Supervisor he shall, at his own expense, fill in such extra depth or 

width of excavation with concrete as described for foundations. 

 

B.5 Protection of Excavation 

 

The Contractor shall provide all necessary boards for covering and lay same to protect 

the trenches and excavations from the effect of inclement weather if so required by the 

Supervisor. 

 

All excavations shall be at all times be kept free from water by pumping or bailing as 

required. 

 

C. CONCRETE WORKS 

 

C.1 General 

 

(1) This section covers the supply by the Contractor of all the materials, labour and 

equipment necessary for the construction of all works in concrete: unreinforced, 

reinforced and precast.  The reinforced concrete shall comply with the 

requirements of the British Standard Code of Practice (C.P. 8110) or equivalent 

standard. 

 

(2) Concrete shall consist of cement, graded aggregate and water thoroughly mixed, 

placed and compacted as specified in the following clauses. 

 

 

 

C.2 Cement 
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C.2.1 General 

(1) The cement used shall be Portland Cement or Portland Blast-Furnace Cement of 

approved manufacture.  Portland Cement shall comply with the requirement of B.S. 

12 or equivalent standard for 'Ordinary Portland and Rapid-Hardening Portland 

Cement'.  Portland-Blast-Furnace Cement shall comply with the requirements of 

B.S. 146 for Portland-Blast-Furnace Cement not exceeding 65 percent blast 

furnace slag.  Manufacturer's certificates of test will in general be accepted as proof 

of soundness, but the Supervisor may require additional test to be carried out on 

any cement which appears to him to have deteriorated through age, damage to 

containers, improper storage or for any other reason.  The Supervisor may without 

tests being made, order that any bag of cement, a portion of the contents of which 

has hardened, or which appears to be defective in any other way, be removed from 

the Site forthwith.  The Contractor may elect to use either ordinary Portland, 

Portland-Blast-Furnace or Rapid-Hardening cement, but no extra amount will be 

paid on account of using a cement priced higher than the price entered for normal 

Portland Cement in the Schedule of Rates under the Contract, unless work using 

such cement is ordered in writing by the Supervisor. 

 

(2) The cement shall be transported to the site in covered vehicles adequately protected 

against water.  It shall be stored in a weatherproof cement store to the approval of 

the Supervisor and shall be taken for use in the Works in the order of its delivery 

into the store.  Cement required for use within 24 hours may be stored in the open 

on a floor raised 300mm above ground if covered by tarpaulins. 

 

C.2.2 Cement Testing 

(1) All cement shall be certified by the manufacturers as complying with the 

requirements of the appropriate Specification.  Before orders are placed the 

Contractor shall submit details on the proposed supplier(s) together with such 

information that the Supervisor may need to satisfy himself that the quantity and 

quality required can be supplied and maintained throughout the construction 

period. Where necessary Supervisor may require further representative samples of 
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the proposed cement to be taken and forwarded to a nominated laboratory for 

analysis and testing before the source is approved. 

 

(2) Having obtained the Supervisor’s approval of the source(s) of supply, transport, 

storage and certification of the cement, the Contractor shall not modify or change 

the agreed arrangements without first having obtained the Supervisor’s permission. 

(3) In addition to routine test certificates which are to be supplied by the manufacturer 

to show the average results of sample tests made on batches of cement produced at 

the Works, the Supervisor may also make further tests which he shall consider 

necessary or advisable to satisfy himself that the cement on Site complies with the 

Specification and has not suffered deterioration in any manner during transit or 

storage. 

(4) The Contractor shall ensure that the arrangements for the storage of the cement on 

Site as hereinafter specified are sufficient for the segregation and identification of 

each consignment until the results of the sampling and testing referred to in sub-

clause (3) above are available. 

 

(5) No cement shall be used in the Works until it has been passed as satisfactory by 

the Supervisor. 

 

(6) C.2.3 Storage of Cement 

 

(1) The cement shall be delivered to the site of the Works in bulk or in sound and 

properly sealed bags and while being loaded or unloaded and during transit to the 

concrete mixer whether conveyed in vehicles or by mechanical means, must be 

protected from the weather by effective coverings.  Where directed by the 

Supervisor the Contractor shall supply and erect efficient screens at his own 

expense to prevent wastage of cement during strong winds. 

 

(2) If the cement is delivered in bulk, the Contractor shall provide at his own cost 

approved silos of adequate size and numbers to store sufficient cement to ensure 

continuity of work and the cement shall be placed in these silos immediately it has 
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been delivered on the Site.  Approved precautions must be taken during unloading 

to ensure that the resulting dust does not constitute a nuisance. 

 

(3) If the cement is delivered in bags, the Contractor shall provide at his own cost 

perfectly weatherproof and well-ventilated sheds having a floor of wood or 

concrete raised at least 500mm above the ground.  The sheds shall be large enough 

to store sufficient cement to ensure continuity of work and each consignment must 

be stacked separately therein to permit easy access for inspection, testing and  

(4) Approval.  On delivery at the Site the cement shall at once be placed in these sheds 

and    shall be used in the order in which it has been delivered. 

(5) Cement which has been damaged in transit to the Site or has become stale or 

otherwise unsuitable, and hardened lumps or cakes of cement which cannot be 

crumbled into fine powder in the hand shall not be used in the Permanent Works 

except with the specific approval of the Supervisor. 

 

C.3 Aggregates General 

 

C.3.1 General 

 

The fine and coarse aggregates shall be naturally occurring sand, gravel or stone, crushed 

or uncrushed, and shall comply with the requirements of B.S. 882 'Concrete Aggregate 

from Natural Source'.  They shall be obtained from a source approved by the Supervisor, 

and shall be hard, strong, durable, clean and free from adherent coatings, or harmful 

organic impurities and shall not contain any harmful material in such a form or sufficient 

quantity as to affect adversely the strength, durability or permeability of the concrete or 

to attack the steel reinforcement.  They shall not contain water-soluble sulphur trioxide 

(So3) in excess of 0.1 percent. 

C.3.2 Fine Aggregate 

(1) The fine aggregate shall not contain silt or other fine material exceeding 6 percent 

by volume when tested according to the Standard Method given in B.S. 812 Clause 

15; neither shall it contain organic material in sufficient quantity to show a darker 
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colour than the Standard Depth of colour No. 3 when tested according to the 

method in B.S. 812 Clause 28 'Organic Impurities'. 

   

(2) Fine aggregate shall be clean sand complying with B.S. 882 "Aggregates from 

natural sources for concrete".  The sand shall be from approved sources and sand 

which in the opinion of the Supervisor is not clean shall be washed before use. 

 

(3) Crushed sand up to a maximum of 50% may be added to natural sand in order to 

achieve the required grading.  Crushed sand alone may only be used with approval 

of the Supervisor. 

 

(4) Sand for use in mortar and rendering shall conform in all respects with B.S1198-

1200, "Building sands from natural sources". 

 

(5) Fine aggregate subjected to five cycles of the soundness test, specified in ASTM 

C88 shall not show a loss exceeding 10% when magnesium sulphate solution is 

used where otherwise approved. 

C.3.3 Grading of Fine Aggregates 

The grading of fine aggregate shall be within the limits given in the following Table 6-1. 

  

TABLE 5-1: GRADING OF FINE AGGREGATES 

 Percentage by Weight Passing B.S. Sieve 

B.S. Sieve Natural Sand or  

Crushed Gravel 

Crushed Stone Sand 

 5 mm 95   -   100 90   -   100 

 No.  7 70   -   95 60   -   90 

 No.  14 45   -   85 40   -   80 

 No.  25 25   -   60 20   -   50 

 No.  52   5   -   30   5   -   30 

 No.  1000   0   -   10   0   -   15 

C.3.4 Coarse Aggregate 

 

(1) The coarse aggregate shall be granite or other hard stone from a source approved 

by the Supervisor.  The aggregate shall not contain clay lumps exceeding 1% by 

weight.  A representative dry sample shall not show an increase in weight 

exceeding 8% after immersion in water when tested as laid down in B.S. 812 
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Clause 19-21.  It shall be well shaped and not flaky.  The nominal size of coarse 

aggregate shall be as stipulated below. 

(2) Coarse aggregate shall comply with B.S. 882 "Aggregates from natural sources for 

concrete".  Subject to sub-clause (4) hereof it may be either natural gravel crushed 

or part crushed gravel or crushed rock and shall be obtained from quarries, pits or 

other sources approved by the Supervisor. 

(3) Gravel or ballast shall be free from clay, earth, loam or other organic or similar 

material and shall be approved by the Supervisor.  Gravel or ballast which in the 

opinion of the Supervisor is not clean shall be thoroughly washed before use. 

(4) The grading of coarse aggregate by analysis shall be within the limits laid down in 

B.S. 882.  Table 4, "Coarse Aggregate".  The material shall when mixed with sand 

produce a well graded mixture from the largest to the smallest size specified to 

ensure that concrete of high density shall be produced. 

(5) The "flakiness index" for coarse aggregate as determined by the sieve method 

described in B.S. 812 "Methods for sampling and testing of mineral aggregates, 

sands and fillers", shall not exceed 40 for 40mm aggregate nor 35 for 20mm and 

10mm aggregate. 

(6) The "elongation index" for coarse aggregate determined in accordance with B.S. 

812 shall not exceed 36. 

(7) The coarse aggregate shall have a "ten per cent fines" value of not less than 100 

KN.  The value shall be determined as described in B.S. 812.  

(8) Coarse aggregate subjected to five cycles of the soundness test, specified in ASTM 

C88 shall not show a loss exceeding 10% when magnesium sulphate is used except 

where otherwise approved. 

(9) Coarse aggregate shall be tested for drying shrinkage characteristics in accordance 

with BRE digest No. 36. 

 

C.3.5 Grading of Coarse Aggregate 

The grading of coarse aggregate shall be within the limits given in the following Table 

5-2. 
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 TABLE 5-2: GRADING OF COARSE AGGREGATES 

 Percentage by Weight Passing B.S. Sieve 

  

B.S. Sieve Nominal Size of Graded Aggregate 

 38mm to 5mm 1.9mm to 5mm 

75 mm 100 - 

38 mm 95   -   100 - 

19 mm 30   -   70 95   -   100 

10 mm 10   -   35 25   -   35 

  5 mm   0   -   5   0   -   10 

   

 

C.3.6 Alkali Aggregate Reactivity 

Aggregate shall not contain any matter which in the opinion of the Supervisor is likely 

to undergo disruptive expansive reactions with alkali in the concrete mix or which is 

likely to otherwise affect the long-term durability of the concrete. 

 

C.3.7 Acceptability 

Notwithstanding that the coarse and fine aggregates may each separately comply with 

the requirements stated above, they will not be accepted unless when mixed together in 

suitable proportions the combined aggregates produce uniformly graded and compacted 

dense concrete of the strength required with adequate workability for the position. 

C.3.8 Samples of Aggregates 

Samples of the fine and coarse aggregates approved by the Supervisor shall be kept on Site, 

and shall give a fair indication of the general quality of the aggregates for comparison 

with the aggregates delivered during the course of the work.  Tests shall be carried out 

on samples of the latter taken at intervals as required by the Supervisor.  The method of 

sampling and the amount of aggregates to be provided for the tests shall be in accordance 

with B.S. 812 Section One "Sampling and Aggregates".  The test shall be those laid down 

in B.S. 812 section two to six inclusive.  The tests will be carried out by the Supervisor 

or his representative.  Should a sample fail to comply with any of the tests, 
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The Supervisor may, at his discretion, either accept or rejects the batch from which the 

sample was taken, order it to be washed and/or screened or permit it to be used with 

variations in proportions of the concrete mixes specified.  Any batch of aggregates 

rejected by the Supervisor shall be removed from the Works site forthwith. 

 

C.3.9 Storage of Aggregate 

  

(1) The fine and coarse aggregates shall be stored in properly constructed open bins 

with hard, clean drained floors or in such a manner that they shall not become 

contaminated with any deleterious and extraneous matter. 

 

(2) All sand and coarse aggregate for concrete shall be stored in close fitting timber, 

steel or concrete stages of approved design with drainage slopes or in bins of 

substantial construction in such a manner as to prevent segregation of sizes and to 

avoid the inclusion of dirt and other foreign materials in the concrete.  All such 

bins shall be emptied and cleaned at intervals as instructed by the Supervisor.  Each 

size of aggregate shall be stored separately unless otherwise approved by the 

Supervisor.  When aggregates of different gradings are stockpiled close together, 

the stockpiles shall be separated by bulkheads. 

 

C.3.10 Water 

The water shall be clean and free from harmful matter and shall be from a source 

approved by the Supervisor.  The Contractor shall make adequate arrangements to deliver 

and store sufficient water at the Works Site for use in mixing and curing the concrete.  

Water shall comply with the requirements of the latest edition of B.S. 3148 or equivalent 

standard. 

 

 

 

C.4 Water/Cement Ratio 

(1) The Maximum Water/Cement Ratio for all the concrete mixes unless otherwise 

specified shall be 0.45 except for Concrete Classes 20/40 and 16/40 which shall be 
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0.50 and 0.60 respectively.  They shall be determined by the trial mixes and shall 

not exceed the values given above. 

 

(2) Efficient means shall be provided for determining the moisture content and 

absorption values of the sand and coarse aggregate at all times. 

 

(3) The Contractor shall be required to have a fairly accurate knowledge of the 

moisture content of all sand and coarse aggregate as they reach the mixer and he 

shall make such adjustments to the mix as are necessitated by change in the 

moisture content of all aggregates. 

 

C.5 Workability 

(1) The concrete shall be of such consistency and composition that when vibration is 

used the surface of the wet concrete should shimmer, the concrete sliding about, 

engulfing bars, wrapping them without difficulty and yet at the same time the mix 

should appear to hang together and no watery scum appear on the surface.  When 

rodding or spading is used, the workability should be such that it is quite easy to 

produce a full flush surface against the sides of the forms, which when stripped, 

shows a clean surface, formed almost entirely of fine aggregate and cement with 

only sprinkling of air holes visible. 

 

(2) Where concrete starts jamming between reinforcement or between reinforcement 

and shuttering great care shall be taken to ensure that these lumps are dislodged 

and a more workable and flowing mixture introduced. 

 

(3) A special care needs to be taken in the concreting of columns, where stirrups may 

easily hang up the concrete preventing it from flowing under the stirrup and around 

the face of the shuttering.  The water/cement ratio must be kept minimum 

compatible with strength and workability. 

 

C.6 Defective Concrete 
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(1) Should cubes fail before the specified strength is obtained, the Contractor shall, if 

so ordered by the Supervisor, cut out and replace at his own expense all the work 

represented by these cubes. 

 

(2) Wherever practicable, concrete for test cubes shall be taken immediately after it 

had been deposited in the Works.  Where this is not practicable, samples shall be 

taken as the concrete is being delivered at the point of deposit. 

 

C.7 Mixing and Placing of Concrete 

C.7.1 General 

(1) The aggregate are to be measured by weight; the weight of aggregates per batch 

must be accurately determined and agreed with the Supervisor. 

 

(2) The quantity of cement in a concrete mix is always to be measured by weight and 

the mixer is to be of sufficient size to ensure that a batch of the specified mix may 

be made using whole bags of cement to achieve this.  The 50Kg. bag is to be 

considered to be of a volume of 0.4m3 in calculating volumetric proportions.  The 

amount of water used is to be the minimum consistent with practical workability 

and is to be varied as required to suit the moisture content of the aggregates. 

 

(3) When the amount of water per batch has been determined by trial, the water is to 

be measured at this fixed amount throughout the concreting by means of the water 

gauge on the batch mixer or by a marked measuring can.  In no circumstances is 

water to be added to the mix after it has left the batch mixer. 

 

(4) All concrete is to be mechanically mixed in batch mixer of approved type.  The dry 

concrete materials are to be mixed for at least three turns in the mixer, after which 

the gauge amount of water is to be generally added while the mixer is turning.  

When the water has been added, the concrete is to be mixed for two minutes in the 
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mixer and such further time as may be necessary to achieve a uniform mix.  On the 

cessation of work, the mixer and all handling plant are to be washed. 

 

C.7.2 Consistency 

The Contractor shall carry out slump, compaction factor or other workability tests as 

required during concreting of permanent works in order to relate the degree of 

workability  

of the mix with the numerical value obtained during the trial mixes. 

 

C.7.3 Concrete Return and Records 

 

(1) The Contractor shall send weekly to the Supervisor a return showing the quantities 

of cement and the number of mixings of each class of concrete used in each section 

of the Works. 

 

(2) Records shall be kept by the Contractor of the positions in the works of all batches 

of concrete, of their class and of all test cubes or other specimens taken from them.  

Copies of these records shall be supplied to the Supervisor. 

 

C.7.4 Transport of Concrete 

 

The concrete shall be discharged from the mixers and transported to the Works by means 

which shall be approved by the Supervisor and which shall prevent contamination, (by 

dust, rain or other causes) segregation or loss of ingredients.  The means of transportation 

shall ensure that the concrete is of the required workability at the point and time of 

placing. 

C.7.5 Inspection before Placing of Concrete 

At the end of each day the Contractor shall give the Supervisor a realistic concreting 

programme for the next day.  Also notice shall be given to the Supervisor when formwork 

and reinforcement are complete and ready for inspection to receive concrete at least 24 

hours before concrete is to be placed. 
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C.7.6 Depositing Concreting Under Water 

(1) The arrangements for placing concrete under water are to be such that there shall 

at all times be a minimum of disturbance of the water.  Running water crossing or 

entering areas where concrete is to be deposited must be brought under control 

before concreting commences.  Protection against possible wave wash must be 

provided.  The concrete to be deposited under water shall be grade 40/20 as 

specified in the Table of Concrete Mixes.  The concrete mix design shall be such 

that the concrete shall be sufficiently fluid to flow freely.  Concrete shall be 

deposited under water by means of tremie pipes or bottom dump skips, or other 

method approved by the Supervisor.  The method and rate of deposition shall 

ensure that no segregation shall occur.  Concreting shall be carried out in sections 

previously ordered or approved by the Supervisor and shall proceed continuously 

in each section until completed. 

 

(2) If concreting under water is done by tremie pipe, the bottom of the tremie pipe must 

always be buried in the concrete and care must be taken not to allow the pipe to be 

emptied as it is moved over the area.  If concreting under water is carried out by 

bottom dump skip, canvas or other approved covering shall be used to cover the 

surface of the concrete in the skip before it is lowered into the water.  The doors of 

the skip shall only be opened when the skip resting on the bottom with tension in 

the support cable. After opening the skip shall be lifted gradually so that the 

concrete flows out steadily. 

 

C.7.7 No Partially Set Material to be Used 

All concrete and mortar must be placed and compacted within 30 minutes of water being 

added to the mix unless admixtures are in use.  If a plasticiser/admixture is used, tests 

shall be carried out to determine the initial setting time.  No partially set material shall 

be used in the Works. 

 

C.7.8 Concreting in Adverse Weather 
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No concreting will be allowed to take place in the open during storms or heavy rains.  

Where strong winds are likely to be experienced additional precautions to ensure 

protection from driving rain and dust shall also be taken.  The Supervisor may withhold 

approval of commencement of concreting until he is satisfied that full and adequate 

arrangements have been made. 

 

C.7.9 Concreting at Night or in the Dark 

Where approval has been given to carry out concreting operations at night or in places 

where day-light is excluded, the Contractor is to provide adequate lighting at all points 

where mixing, transportation and placing of concrete are in progress. 

 

C.8 Curing and Protection of Concrete 

(1) Exposed surfaces, immediately after final set, shall be protected from the sun in a 

manner approved by the Supervisor.  All concrete shall be well watered after it has 

set and shall be kept continuously damp until thoroughly cured.  Provision shall be 

made for adequate water distribution to all parts of the Work, so that, if required 

this treatment can be continued efficiently throughout the whole period of 

construction.  In order to keep the concrete continuously damp, all exposed 

surfaces shall be covered with continuously damped gunny sacks or shall have 

water impounded on them, for the full period of curing, which shall not be less than 

10 days. 

 

(2) All work shall be protected from damage by shock, overloading, etc. 

 

C.9 Additives 

The use of additives in the concrete, for the purpose of promoting rapid hardening, for 

water-proofing, for increasing workability or for other reasons, may be permitted in 

special circumstances.  Such additives shall be of a brand and type approved in writing 

by the Supervisor and shall be used strictly in accordance with the maker's instructions, 

and to be used only subject to such preliminary tests as the Supervisor may require before 

permission is given to use the additives, in any part of the structure. 
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C.10 Precast Concrete 

 

C.10.1 General 

(1) Concrete members specified to be fabricated as precast concrete units shall be 

fabricated with concrete of the specified class placed into a grout-tight mould.  If 

so required the mould shall be laid on a vibrating table and vibrating applied while 

the concrete is placed. 

 

(2) Permanently exposed surfaces shall have a finish obtained by casting the unit in 

properly designed moulds of closely-jointed wrought boards or steel or other 

suitable material.  The surface shall be improved by carefully removing all fine and 

other projections, thoroughly washing down and filling the most noticeable surface 

blemishes with cement and fine aggregate paste matching the colour of the 

concrete. 

 

(3) Surfaces which will subsequently receive grout or concrete to complete a structural 

connection or other composite structural component of which the precast unit 

forms a part, shall be early as possible after casting.  This preparation shall be 

carried out preferably when the concrete has set but not hardened by jetting with a 

fine spray of water or brushing with a steel brush, just sufficient to remove the 

outer mortar skin and to expose the larger aggregate without it being disturbed.  

Where this treatment is impracticable, sand blasting or a needle gun should be used 

to remove the surface skin and laitance.  Hacking is to be avoided. 

 

(4) With the approval of the Supervisor the Contractor may be permitted to precast 

members which were specified to be constructed insitu; in such cases the 

Contractor shall carry out the work as described above but payment shall be made 

in the manner appropriate to the method of construction originally specified.  

Generally members which are structurally dependent on a rigid fixing with the 

adjoining structures will not be permitted to be constructed by precasting. 
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C.10.2 Supply of Precast Concrete Units 

The Contractor will be permitted to obtain precast concrete units from outside suppliers 

provided that they comply with the Specification and that the Contractor obtains the 

Supervisor’s approval to each supplier. 

 

C.10.3 Handling and Stacking of Precast Units 

The Contractor shall give the Supervisor full details of his proposed methods of handling 

and stacking precast concrete beams and units.  The Supervisor will examine these details 

and will either approve the methods or order modifications designed to ensure that no 

excessive stresses are set up in the beams or units.  The finally approved methods shall 

be adhered to at all times and the Contractor shall be deemed to have included in his rates 

for all measures required to handle and stack beams and units safely and without undue 

stressing. 

 

C.10.4 Placing of Precast Units 

Precasting units shall be jointed with cement mortar as specified in Clause 6.16 hereof 

or other cement-sand proportions as shown on the Drawings, or as may be directed by 

the Supervisor, but mixed as dry as possible so that it is only "earth moist".  The mortar 

shall be packed in layers between the units with steel tools until the whole of the joint is 

solidly  

 

filled and the exposed surfaces of the joint shall be raked out to a depth of 5mm and flush 

pointed with similar mortar but of pointing consistency. 

 

C.10.5 Tolerances 

 

The acceptable tolerances of concrete surfaces shall be in accordance with the following:- 

 

(1) Precast Concrete Members 

 

  B.S. 8110 Part 1 Clause 6.11.3 

 

(2) Foundations and Other Cast Insitu Buried Concrete 

 

British Standard Institute Document PD 6440, Clause 4.6.3.1, Grade II. 
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(3) Exposed Concrete (including internal surfaces of sewer culverts) 

 

British Standard 5606 Code of Practice for accuracy in Building. 

 

C.10.6 Payment for Precast Concrete 

(1) The contract unit price paid for precast concrete members shall include full 

compensation for furnishing all labour, materials, tools, equipment, and incidentals 

for the fabrication and for doing all the work involved in transportation and erecting 

precast members in place as shown on the plans and as specified in these 

Specifications and the special provisions and as directed by the Supervisor. 

 

(2) Diaphragm dowels or bolts, whether or not embedded in the precast member, shall 

be paid for as bar reinforcing steel. 

 

C.11 Cement Grout 

Cement grout for general purposes shall consist of Portland Cement and water mixed in 

the proportion of one part by volume of cement and one and a half parts by volume of 

water.  The ground shall be used within one hour of mixing. 

 

C.12 Cement Mortar 

Cement mortar shall, unless otherwise specified, consist of three parts of sand to one part 

of Ordinary Portland cement mixed and thoroughly incorporated together.  Cement lime 

mortar shall, unless otherwise specified, consist of three parts of sand to one part of a 

mixture comparing one part of cement to one part of hydrated lime.  In each mortar, 

enough water shall be added to give a workability appropriate to its use.  The above 

proportions are by volume.  Mortar shall be used whilst freshly mixed and no softening 

shall be allowed. 

  

C.13 Dry Mix Concrete 

Should the Contractor wish to use dry mix concrete for any sections of the work, he shall 

submit his proposals to the Supervisor for his approval.  The Contractor must satisfy the 
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Supervisor that the method he proposes to use will produce a finished concrete of the 

specified strength and density. 

 

C.14 Granolithic Concrete 

(1) Granolithic concrete shall consist of 1 part of Portland cement to 2 and a half parts 

of combined aggregate by volume and is to be mixed with the minimum amount of 

clean water necessary to permit satisfactory spreading and compacting.  The fine 

and coarse aggregates shall comply with Clauses 6.3.2 and 6.3.3 and shall be 

combined to produce a workable grading falling between the following limits as 

detailed in Table 5-5. 

TABLE 5-5: GRADING OF COMBINED GRADING OF AGGREGATES 

  

B.S. Sieve Percentage Passing 

  

 14mm 100 

 10mm 90   -   100 

 5mm 30   -   45 

 2.35mm 20   -   35 

 1.18mm 15   -   25 

 0.6mm 10   -   20 

 0.3mm 5   -   10 

 0.15mm 0   -   5 

 

(2) Granolithic concrete shall be laid while the base concrete is still unset.  Before it is 

laid the base concrete shall be thoroughly compacted and roughly screeded.  After 

placing the granolithic concrete shall be compacted and worked to the correct 

levels.  The surface shall be floated with a steel float after the concrete has hardened 

sufficiently for all water sheen to have disappeared from the surface.  No dry 

cement or mixture of cement and sand is to be sprinkled direct on to the surface. 
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(3) Where so directed by the Supervisor, the Contractor shall add approved compounds 

to the concrete materials before mixing to give concrete with improved dust-proof 

and oil proof qualities.  Such compounds shall be added in accordance with the 

instructions of the manufacturer. 

 

(4) Granolithic concrete in paving shall be placed in panels not exceeding 3m x 3m.  

Contraction joints shall be provided around the perimeter of each panel and are to 

be of an approved manufacture. 

 

REINFORCEMENT 

C.15 General 

 

This section covers the furnishing and placing of the reinforcement of the shape and 

dimensions shown on the drawings and plans and as specified in these Specifications and 

other special provisions. 

 

C.16 Materials 

 

C.16.1 Reinforcing Bars 

(1) Reinforcing steel bars for concrete shall be either deformed billet-steel bars, hot-

rolled or cold worked; low alloy steel deformed bars; or hard drawn mild steel bars. 

 

(2) Bar reinforcement, welded wire fabric and reinforcing wire shall conform to the 

following requirements: 

 

(i) Deformed billet-steel bars to the specifications of ASTM Designation A 615 

Grade 60 or equivalent; 

(ii) Low alloy steel deformed bars to the specifications of ASTM Designation A 

706 or equivalent; 

(iii) Hot-rolled steel bars to B.S. 4449 or equivalent; 

(iv) Cold worked steel bars to B.S. 4461 or equivalent; 

(v) Hard drawn mild steel wire to B.S. 4482 or equivalent; 

(vi) Steel welded fabric to B.S. 4483 or ASTM Designation:  A 185 or equivalent; 
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(vii) The structural use of Concrete to B.S. 8110 Part 1. 

(3) Welded wire fabric may be substituted for reinforcing bars in the following cases:- 

  (i) Slope paving and lined ditches; 

  (ii) Retaining walls; 

  (iii) Concrete barriers; 

  (iv) Side Walks, Kerbs and Gutters in Structures; 

  (v) Non-structural aesthetic additions; 

  (vi) Deck Overlaps; 

  (vii) Air-blown mortar. 

(4) Substituted welded wire fabric shall be on an equivalent area basis and shall be 

placed as directed by the Supervisor.  Welded wire fabric shall be supplemented 

with reinforcing bars when the said fabric does not provide the required area of 

steel.  The substitution of welded wire fabric for bar reinforcing steel as provided 

above shall not apply to epoxy-coated reinforcing bars. 

 

C.16.2 Epoxy-Coated Bar Reinforcement 

 

Bar reinforcement to be epoxy-coated when required shall be covered by the special 

provisions. 

 

C.17 Bending Schedules 

(1) The Supervisor will provide the Contractor with bending schedules showing the 

location, types, sizes, bending dimensions and cut lengths of the reinforcement 

required to be fixed in the Works, designed by the Supervisor. 

 

(2) The Contractor shall check each bending schedule against the relevant drawing and 

shall notify the Supervisor that the bending schedule is correct, or inform him of 

any discrepancies.  In particular the Contractor may be required to modify the 

schedules with respect to any reinforcement starting bars he may consider 

necessary after obtaining the Supervisor approval. 

 

(3) The Contractor shall however produce bending schedules for reinforcement 

designed by him. 
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(4) The Contractor shall be responsible for providing additional bending schedules and 

all details and lists of reinforcing bars which may be required in addition to those 

shown on the Drawings, and for providing bar bending schedules in accordance 

with B.S. 4466.  The provision of these shall not relieve the Contractor from his 

responsibilities for providing the materials as detailed on the Drawings in 

accordance with the contract. 

 

C.18 Inspection of Fabrication 

(1) Except when otherwise ordered by the Supervisor, reinforcing steel will be 

inspected at the fabrication site.  The Contractor shall notify the Supervisor in 

sufficient time to permit this inspection before shipment is made.  The said 

inspection may be carried  

out on behalf of the Supervisor by a nominated Inspector.  The inspection of 

reinforcing steel by the Supervisor at the fabrication site, shall not preclude the 

subsequent rejection of the said steel if either the materials or fabrication are found 

defective. 

 

(2) The fabricator shall furnish a Certificate of Compliance to the Supervisor in 

accordance with the provisions of Section 2.19 "Certificate of Compliance".  The 

fabricator shall also make available for review, when requested by the Supervisor, 

a copy of the certified mill test reported for each heat and size of reinforcing steel, 

showing physical and chemical analysis. 

 

C.19 Testing Reinforcement 

(1) The Contractor shall furnish the Supervisor with copies of the Manufacturer's 

Certificate of Compliance for the steel reinforcement to be supplied in accordance 

with 7.4 above.  The Supervisor may however order independent tests to be made 

on any steel delivered to the site, notwithstanding the existence of a Manufacturer's 

test certificate showing compliance with the Specifications. 
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(2) For such ordered test, specimens from the steel reinforcement delivered to the Site 

shall be taken by the Contractor from any consignment as required by the 

Supervisor and sent carriage paid to the Nominated Testing Authority for testing.  

No steel shall be used before testing/or the steel has been approved in writing by 

the Supervisor. 

 

(3) Any consignment not complying in all respects with the appropriate foregoing 

Specifications shall be removed from Site at the Contractor's expense within 24 

hours upon notification to do so by the Supervisor. 

 

(4) Not less than one such specimen shall be taken from every diameter of each cast.  

Where one cast exceeds 25 tonnes, a second specimen shall be taken from each 

diameter cast.  The Contractor shall make arrangements with steel suppliers so that 

the cast number shall be clearly given on a label attached to each consignment and 

if one consignment shall include steel from more than one cast, the steel from each 

cast shall be bundled separately from any other cast. 

 

C.20 Bending Reinforcement 

(1) Reinforcement shall be cut and bent to the shapes and dimensions shown on the 

finally agreed bending schedules.  All reinforcement shall be carefully bent to the 

correct dimension in a manner which will not injure the material.  In particular, no 

reinforcement shall be heated before bending. 

 

(2) Bends, cranks or other labours on reinforcement bars shall be carefully formed in 

accordance with the Drawings, B.S. 4466 "Bending dimensions and scheduling of 

bars for the reinforcement of concrete" and B.S. 8110 Part 1 "The structural use of 

concrete".  The bars shall not be bent or straightened in a manner which will injure 

the material.  Bending hot at cherry red heat (i.e. not exceeding 840oC) may be 

allowed except for bars which depend for their strength on cold working.  Bars bent 

hot shall not be cooled by quenching.  Bends shall be made round a former having 

a diameter of at least four times the diameter of the bar except for bends in cold 
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twisted steel bars and deformed bars of high tensile steel for which a former of at 

least six times the diameter of the bar shall be used.  Where splices of overlapping 

in reinforcement are required, the bars shall, unless otherwise shown on the 

Drawings, have an overlap of not less than thirty diameter where a U-hook is 

employed in each of the overlapping bars and forty-five diameters for bars without 

hooks. 

 

(1) Fabric reinforcement sheets shall overlap by two meshes, or 300mm whichever is 

greater. 

 

C.21 Fixing of Reinforcement 

(1) The number, size, form and position of all steel reinforcing bars, ties, links, stirrups 

and other parts of the reinforcement shall be in exact accordance with the Drawings 

and they shall be kept in the correct position and with the required cover without 

displacement during the process of compacting the concrete in place in a manner 

approved by the Supervisor.  The Contractor shall provide all necessary distance 

pieces and spacer bars at his own cost to maintain the reinforcement in the correct 

position.  The type of distance pieces shall be subject to the approval of the 

Supervisor.  Timber blocks for wedging steel off the formwork shall not be taut so 

that the bars are properly braced and the inside of hooks and bends shall be in actual 

contact with the bars around which they are intended to fit.   

 

Bars shall be bound together with best black annealed mild steel wire and the 

binding shall be twisted tight with pliers.  The free ends of binding wire shall be 

bent inwards. 

 

(2) Before any steel reinforcement is embedded in the concrete any loose mill scale, 

loose rust and any oil, grease or other deleterious matter shall be removed, by grit 

blazing, mechanical wire brushing and/or washing.  Partially set concrete which 

may adhere to the exposed bars during concerning operations shall likewise be 

removed. 
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(3) Concrete Spacer Blocks may be used to ensure that the concrete is correctly 

positioned in the Works and shall be as small as possible consistent with their 

purpose.  Such blocks shall not exceed 50mm in length and their thickness shall be 

exactly that required to give the cover specified on the Drawings.  Each spacer 

block shall be made of Concrete Class 40/10 and binding wire shall be securely 

embedded into each block to permit adequate fastening to the reinforcement bars. 

 

C.22  Welding of Reinforcement 

Welding of reinforcement by electric arc may be permitted by the Supervisor 

under suitable conditions and with suitable safeguards.  Welding shall be carried 

out in accordance with B.S. 1856 - General Requirements for the Metal Arc 

Welding of Mild Steel.  Butt welds shall be of the double V type and two butt 

weld bend tests shall be carried out on a specimen prepared to represent each form 

of butt welded joint used in welding the reinforcement and for each position of 

welding.  The method of making butt weld tests shall be that laid down in B.S. 

709.  The specimen shall pass the tests to the satisfaction of the Supervisor before 

approval accorded to use the joint which the specimen represents.  Tack welds 

between reinforcing bars used merely to fix them in position shall not be 

subjected to tests. 

 

L. PLASTERWORK, FLOOR AND WALL  

L.1 Generally 

The Portland cement shall be as previously described for "Concrete Works". 

 

The sand shall comply with B.S. 1198. 

 

Unless otherwise directed by the Supervisor, all making good is to be cut out to a 

rectangular shape and undercut to form dove-tailed edge key and is to be finished flush 

with the surrounding finish. 

 

All arises and angles are to be finished straight and true. 
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Immediately prior to application of finishes all surfaces to be finished shall be thoroughly 

wetted. 

 

All in-situ finishing shall be kept wet for at least two days after being applied. 

 

No decoration shall be applied to plastered surfaces for at least one month or until the 

Contractor has satisfied the Supervisor that the walls and plaster are thoroughly dry. 

 

All conduits, etc. are to be in position before any floor finish laid.  If any floor is to be 

taken up it shall be removed in complete area and re-laid, no chasing and making good 

will be permitted in floor finished. 

 

In-situ floor finishes are to be laid whilst the concrete is green.  If in the opinion of the 

Supervisor this cannot be followed then the concrete is to be well wetted and washed 

over with a cement grout and the cement shall still be wet when the floor finish is laid. 

 

L.2 Cement and Sand Rendering 

Cement and sand rendering shall be applied in two coats, each coat not exceeding 10mm 

thickness, and shall consist of one part of cement to four parts of sand by volume, turned 

four times dry and thoroughly mixed to an even texture and when applied, finished fair, 

smooth and level with a steel float. 

L.3 Cement Screed or Paving 

The cement screed shall consist of three parts of sand to one part of cement. 

 

L.4 Glazed Wall Tiling (where applicable) 

White glazed wall tiling shall comply with B.S. 1287 fixed with "Richafix" or other 

approved adhesive. 

 

L.5 Integral Water-proofer 

Integral Water-proofer shall be "Sika" as manufactured by Sika Limited, 7 Buckingham  

Gate, London, or other equal and approved water-proofer. 
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M. PIPEWORK 

 

M.1 General 

Pipe work laid in trenches shall not have an internal diameter less than 50 mm and shall 

be of UPVC power lock type. 

M.2 Pipe laying 

 

M.2.2 Pipelines 

 

Pipes shall be laid to a minimum cover of 900 mm under roads and footpaths and to a 

minimum invert of 900 mm below ground level elsewhere.  

The pipes shall be laid to the lines and levels shown on the drawings and generally at a 

minimum gradient of 1 in 200. Each pipe shall be separately laid upon an even foundation 

of 100 mm sand bedding prepared as shown in the drawings and to be free from stones 

and any other projections. If the characteristics of the excavated material is found to be 

close to that of sand (grain size, uniformity, absence of hard bodies likely to damage 

pipe), the Engineer may approve the use of this material to be used wholly for the 

backfilling. 

 

M.2.3 Gate/Sluice Valves 

Gate/Sluice valves are used when the flow through a pipe is to be controlled. They shall 

be inserted on branches of pipes within 1.5m of the junction for isolation of the branches 

for maintenance purposes. Gate/Sluice valves shall have cast iron bodies and bronze 

mountings. They shall be double-flanged to enable them to be removed, repaired and re-

inserted without disturbing the rest of the pipe lines or jointed in accordance with BS 5163, 

housed in a manhole with a lockable cover as shown on drawings. The valves shall be the 

non-rising spindle type that has the screw totally enclosed within the cast iron casing shall 

be operated by a hand wheel that open by turning anti clockwise. Valves, which are 

embedded in the ground, shall be provided with extension spindles, protection tubes, 

spindle caps and spindle supports. The valves shall be able to sustain a minimum of the 

working pressure of the system. 

 

 

M.3  Pipes Built into Structures 
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The external surface of all pipes and fittings to be built into structures shall be thoroughly 

cleaned and free from any oily substance immediately before installation. Where ordered, 

the protective coating at a section of metal pipe to be built-in shall be removed and caulked 

prior to building-in after which a coating of bituminous material shall be applied to all 

exposed surfaces of the barrel of the pipe as before. For clay ware and concrete pipes, the 

external surfaces shall be hacked to provide for good anchorage before building-in. 

Pipes passing through water retaining structures shall have an integral puddle flange built 

in-situ into the structure. Shuttering shall fit closely to pipe barrels and concrete placed 

and compacted thoroughly around the pipe and the puddle flange. Where fixing is not 

possible during the course of the work, the locations shall be temporarily boxed-out to 

accommodate the subsequent insertion of the prepared pipe and fittings. The opening shall 

be made to taper towards the dry face of the structure and shall include a water stop. 

 

 

M.4   UPVC Pipes 

UPVC pipes shall comply with BS 3505 and BS 3506. The fittings shall comply with BS 

4346 and BS 8062. Pipes less than 50 mm diameter can be glue-jointed, but joints on larger 

diameters shall be mechanical, of the power lock type. 

Jointing of pipes shall be carried out in strict compliance with manufacturer's instructions. 

Glue joints shall be made only with the glue recommended by the pipe manufacturer. Glue 

that has passed its expiry date shall not be used under any circumstances. 

To simplify maintenance works in the future, pipe sizes are restricted to those below 

specified:  

Internal diameter 

(mm) 

Pressure  

(PN 10) 

Pressure  

(PN 16) 

Wall thickness (mm) 

HDPE 32 1.80 2.40 

HDPE 63 5.60  

40 1.90 3.00 

50 2.40 3.70 
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75 3.60 5.60 

100 7.00 9.30 

150 8.00 12.00 

200 9.60 14.90 

250 10.0 16.0 
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Section VI.  Drawings 
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SKETCH OF CONTRACT SIGN POST 

 

 

  

GOVERNMENT OF GHANA 

MINISTRY OF LOCAL GOVERNMENT AND RURAL DEVELOPMENT 

PRESTEA-HUNI VALLEY MUNICIPAL ASSEMBLY 

 
FUNDING AGENCY: DISTRICT ASSEMBLY COMMON FUND (DACF) 

CONTRACT NAME: CONSTRUCTION OF 1NO. OPEN MARKET SHED AT 

KOFI GYAN 

CONTRACTOR: ……………………………………., P. O. BOX……………………. 

 

SUPERVISING DEPARTMENT/CONSULTANT: MUNICIPAL WORKS DEPARTMENT, P.O. 

BOX 26 

1200 mm 

 

1200

mm 

 

600

mm 

 

1000

mm 
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Section VII.  BILL OF QUANTITIES 
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Item Description Qty Unit Rate Amount (GH) 

 BILL OF QUANTITIES FOR THE PROPOSED  

CONSTRUCTION OF MARKET SHED 

 (ALL PROVISIONAL) 

D: GROUND WORK 

D20: EXCAVATING AND FILLING 
Excavation 

    

A Excavate pit to receive Lift shaft and shear wall bases  base not 

exceeding 2.0m deep commencing at stripped level 
120 m³   

B 
Excavate pit for columns maximum depth not exceeding  
2.00m, commencing from stripped level 

Disposal 

30 m³   

C Load up surplus excavated materials and remove from site 

Filling 

110 m³   

D Filling to excavations, average thickness not exceeding 0.25m 

with material arising from excavations 
40 m³   

E Imported hardcore filling material compacted in layers not 

exceeding 300mm thick  

D: GROUNDWORK  
 

Carried to Summary  

135 m³   
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Item Description Qty Unit Rate Amount (GH) 

 E: IN SITU CONCRETE/LARGE PRECAST  
CONCRETE 
E10: MIXING/CASTING/CURING IN SITU  
CONCRETE  

Plain in-situ concrete grade C20 in; 

    

A 50mm thick blinding under columns and lift 

Plain in-situ concrete grade C20 in; 

8 m³   

B Strip foundation poured on or against earth 15 m³   

C 
150mm thick floor bed 

Reinforced in-situ vibrated concrete grade C25 in; 

68 m³   

D Column bases and Columns  

E:20 FORMWORK FOR IN SITU CONCRETE 
Sawn formwork as described to; 

6 m³   

E Edges of floor bed, plain vertical, height not exceeding  
250mm 

90 m   

F 
Vertical sides of Columns  

E30: REINFORCEMENT FOR IN SITU CONCRETE 
Mild steel round bars reinforcement to BS 4449; 

12 m²   

G 12mm diameter, in columns and beams 1998 kg   

H 10mm diameter, in columns and beams 

E: IN SITU CONCRETE/LARGE PRECAST CONCRETE 
Carried to Summary  

388 kg   
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Item Description Qty Unit Rate Amount (GH) 

 F: MASONRY 
F10: BRICK/BLOCK WALLING 

    

A 150mm thick solid quarry dust blockwork, vertical, laid in 

stretcher bond in cement and sand (1:4) mortar 
26 m²   

B 

125mm thick solid quarry dust blockwork, vertical, laid in 

stretcher bond in cement and sand (1:4) mortar 

F: MASONRY 
Carried to Summary  

G - STRUCTURAL/CARCASSING METAL/TIMBER 
Carpentry/Timber framing/First fixing 
Sawn hardwood treated with high quality insecticide, fixed with 

concrete nail to walls/beams 

140 m²   

 

 

C Ridgeboard 35 m   

D 50mm x 150mm Rafters 150 m   

E 50mm x 100mm Purlins 400 m   

F 
50mm x 300mm Fascia Board 

G - STRUCTURAL/CARCASSING METAL/TIMBER 
Carried to Summary  

H - CLADDING/COVERING 
Roof covering 

100 m   

 

 

G Roof covering sloping over 10° but not exceeding 50° from the 

horizontal with two corrugations side laps and 225mm head lap 

fixed to hardwood at 1050mm centres with screws 

H - CLADDING/COVERING 
Carried to Summary 

500 m²   
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Item Description Qty Unit Rate Amount (GH) 

      

 M: SURFACE FINISHES 
M20: PLASTERED/RENDERED/ROUGHCAST  
COATINGS 

    

A 20mm thick cement and sand (1:4) mortar, steel trowelled to 

walls, width exceeding 300mm 

M60: PAINTING/CLEAR FINISHING 

Prepare and apply three full coats of " Dulux weather sheild 

emulsion" or acceptable equal quality emulsion paint on; 

332 m²   

B General surfaces, rendered concrete and block walls, girth 

exceeding 300mm 

M: SURFACE FINISHES 
Carried to Summary  

332 m²   
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Item Description Qty Unit Rate Amount (GH) 

      

 BURGLAR PROOF WORK 

Square pipe fence typically made from light weight  242 L 

  

A aluminium or galvanized steel to close up space allowing for 

heavy duty security 
    

B Include a provisional sum of (GHS 6,600.00) for Welding and 

spraying 

BURGLAR PROOF WORK 
Carried to Summary 

 Sum  6,600.00 
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Item Description Qty Unit Rate Amount (GH) 

 SUMMARY OF WORKS     

A D: GROUNDWORK      

B E: IN SITU CONCRETE/LARGE PRECAST CONCRETE     

C F: MASONRY     

D G - STRUCTURAL/CARCASSING METAL/TIMBER     

E H - CLADDING/COVERING     

F M: SURFACE FINISHES     

G BURGLAR PROOF WORK 

GENERAL WORKS 
Carried to General Summary 

    

 

 



Section VIII.  Security Forms 107 

 

Item Description Qty Unit Rate Amount (GH) 

 GENERAL SUMMARY     

A BILL NO.1 - PRELIMINARIES AND GENERAL ITEMS  5%   

B GENERAL WORKS 

GRAND TOTAL TO FORM OF TENDER 
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Annex A Form:  Tender Security (Bank Guarantee) 
 

 

Whereas, [name of Tenderer] (hereinafter called “the Tenderer”) has submitted his Tender dated 

[date] for the construction of [name of Contract] (hereinafter called “the Tender”). 

 

Know all people by these presents that We [name of Bank] of [name of country] having our 

registered office at [address] (hereinafter called “the Bank”) are bound unto name of Employer] 

(hereinafter called “the Employer”) in the sum of [amount]
4 for which payment well and truly 

to be made to the said Employer, the Bank binds itself, its successors, and assigns by these 

presents. 

 

Sealed with the Common Seal of the said Bank this [day] day of [month], [year]. 

 

The conditions of this obligation are: 

 

(1) If, after Tender opening, the Tenderer withdraws his Tender during the period of 

Tender validity specified in the Form of Tender; or 

 

(2) If the Tenderer having been notified of the acceptance of his Tender by the 

Employer during the period of Tender validity: 

 

(a) fails or refuses to execute the Form of Agreement in accordance with the 

Instructions to Tenderers, if required; or 

 

(b) fails or refuses to furnish the Performance Security, in accordance with the 

Instruction to Tenderers; or 

 

(c) does not accept the correction of the Tender Price pursuant to Clause 27, 

 

we undertake to pay to the Employer up to the above amount upon receipt of his first written 

demand, without the Employer’s having to substantiate his demand, provided that in his 

demand the Employer will note that the amount claimed by him is due to him owing to the 

occurrence of one or any of the three conditions, specifying the occurred condition or 

conditions. 

 

 
4 The Tenderer should insert the amount of the Guarantee in words and figures denominated in the currency of 

the Employer’s country or an equivalent amount in a freely convertible currency.  This figure should be the 

same as shown in Clause 16.1 of the Instructions to Tenderers. 
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This Guarantee will remain in force up to and including the date [number] days5 after the 

deadline for submission of Tenders as such deadline is stated in the Instructions to Tenderers 

or as it may be extended by the Employer, notice of which extension(s) to the Bank is hereby 

waived. Any demand in respect of this Guarantee should reach the Bank not later than the 

above date. 

 

 

 

Date   Signature of the Bank   

 

Witness   Seal   

 

 

  
[signature, name, and address] 
 

 
5 Usually 28 days after the end of the validity period of the Tender.  The date should be inserted by the 

Employer before the Tender documents are issued. 
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Annex B Form (Alternative 1):  Performance Bank Guarantee (Unconditional) 

 

 

To: __________________  [name of Employer] 

      __________________   [address of Employer] 

      __________________ 

 

 

Whereas 

___________________________________________________________________________

________________ [name and address of Contractor] (hereinafter called “the Contractor”) has 

undertaken, in pursuance of Contract No. ______ [number] dated ______ [date] to execute 

______________________________________________________________________[name 

of Contract and brief description of Works] (hereinafter called “the Contract”); 

 

And whereas it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligations in accordance with the Contract; 

 

And whereas we have agreed to give the Contractor such a Bank Guarantee; 

 

Now therefore we hereby affirm that we are the Guarantor and responsible to you, on behalf 

of the Contractor, up to a total of ____________ [amount of Guarantee]___________ [amount in 

words],6  such sum being payable in the types and proportions of currencies in which the 

Contract Price is payable, and we undertake to pay you, upon your first written demand and 

without cavil or argument, any sum or sums within the limits of ______________ [amount of 

Guarantee] as aforesaid without your needing to prove or to show grounds or reasons for your 

demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 

 

 
6 An amount is to be inserted by the Guarantor, representing the percentage of the Contract Price specified in 

the Contract, and denominated either in the currency(ies) of the Contract or in a freely convertible currency 

acceptable to the Employer. 
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We further agree that no change or addition to or other modification of the terms of the Contract 

or of the Works to be performed thereunder or of any of the Contract documents which may 

be made between you and the Contractor shall in any way release us from any liability under 

this Guarantee, and we hereby waive notice of any such change, addition, or modification. 

 

This Guarantee shall be valid until a date 28 days from the date of issue of the Certificate of 

Completion. 

 

 

 

Signature and seal of the Guarantor   

 

Name of Bank   

Address   

Date   
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Annex B Form (Alternative 2):  Performance Bond 
 

By this Bond, _____________________________________ [name and address of Contractor] as 

Principal (hereinafter called “the Contractor”) and ___________________ [name, legal title, and 

address of surety, bonding company, or insurance company] as Surety (hereinafter called “the Surety”), 

are held and firmly bound unto ____________________ [name and address of Employer] as 

Obligee (hereinafter called “the Employer”) in the amount of ___________________ [amount 

of Bond] [amount of Bond in words],7 for the payment of which sum well and truly to be made in 

the types and proportions of currencies in which the Contract Price is payable, the Contractor 

and the Surety bind themselves, their heirs, executors, administrators, successors, and assigns, 

jointly and severally, firmly by these presents. 

 

Whereas the Contractor has entered into a Contract with the Employer dated8 the _____ [day] 

day of _________[month], 20___ [year] for [name of Contract] in accordance with the documents, 

plans, specifications, and amendments thereto, which to the extent herein provided for, are by 

reference made part hereof and are hereinafter referred to as the Contract. 

 

Now, therefore, the Condition of this Obligation is such that, if the Contractor shall promptly 

and faithfully perform the said Contract (including any amendments thereto), then this 

obligation shall be null and void; otherwise it shall remain in full force and effect.  Whenever 

the Contractor shall be, and declared by the Employer to be, in default under the Contract, the 

Employer having performed the Employer’s obligations thereunder, the Surety may promptly 

remedy the default, or shall promptly: 

 

(1) complete the Contract in accordance with its terms and conditions; or 

 

(2) obtain a Tender or Tenders from qualified Tenderers for submission to the 

Employer for completing the Contract in accordance with its terms and conditions, 

and upon determination by the Employer and the Surety of the lowest responsive 

Tenderer, arrange for a Contract between such Tenderer and Employer and make 

available as work progresses (even though there should be a default or a succession 

of defaults under the Contract or Contracts of completion arranged under this 

paragraph) sufficient funds to pay the cost of completion less the balance of the 

Contract Price; but not exceeding, including other costs and damages for which the 

Surety may be liable hereunder, the amount set forth in the first paragraph hereof.  

The term “Balance of the Contract Price,” as used in this paragraph, shall mean the 

total amount payable by the Employer to the Contractor under the Contract, less the 

amount properly paid by the Employer to the Contractor; or 

 

(3) pay the Employer the amount required by the Employer to complete the Contract 

in accordance with its terms and conditions up to a total not exceeding the amount 

of this Bond. 

 
7 An amount is to be inserted by the Surety, representing the percentage of the Contract Price specified in the 

Contract Data, and denominated either in the currency(ies) of the Contract or in a freely convertible currency of 

type and amount acceptable to the Employer. 
8 Date of Letter of Acceptance or Agreement. 
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The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 

 

Any suit under this Bond must be instituted before the expiration of one year from the date of 

issuance of the Certificate of Completion. 

 

No right of action shall accrue on this Bond to or for the use of any person or corporation other 

than the Employer named herein or the heirs, executors, administrators, successors, and assigns 

of the Employer. 

 

In testimony whereof, the Contractor has hereunto set its hand and affixed its seal, and the 

Surety has caused these presents to be sealed with its corporate seal duly attested by the 

signature of its legal representative, this _____ [day] day of _______ [month], 20____ [year]. 

 

 

 

Signed by   

on behalf of _________________ [name of Surety] in the capacity of   

In the presence of   

Date   

 

 

 

Signed by   

on behalf of [name of Contractor] in the capacity of   

In the presence of   

Date   
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Annex C Form:  Bank Guarantee for Advance Payment 
 

To: ______________________[name  of Employer] 

           ______________________[address of Employer] 

 ______________________ 

_____________________[name of Contract] 

 

Dear Sir/Madam 

 

Subject: _______________________________________________________ 
 

In accordance with the provisions of the Conditions of Contract, Clause 51 (“Advance 

Payment”) of the above-mentioned Contract, _____________________________________ 

___________________________________________________[name and address of Contractor] 

(hereinafter called “the Contractor”) shall deposit with [name of Employer] a Bank Guarantee to 

guarantee his proper and faithful performance under the said Clause of the Contract in an 

amount of _________ [amount of Guarantee]______________________ [amount in words].9 
 

We, the _______________________________ [Bank], as instructed by the Contractor, agree 

unconditionally and irrevocably to guarantee as primary obligator and not as Surety merely, 

the payment to ___________________ [name of Employer] on his first demand without 

whatsoever right of objection on our part and without his first claim to the Contractor, in the 

amount not exceeding ___________________________ [amount of 

Guarantee]___________________________ [amount in words].10 
 

We further agree that no change or addition to or other modification of the terms of the Contract 

or of Works to be performed thereunder or of any of the Contract documents which may be 

made between __________________ [name of Employer] and the Contractor, shall in any way 

release us from any liability under this Guarantee, and we hereby waive notice of any such 

change, addition, or modification. 
 

This Guarantee shall remain valid and in full effect from the date of the advance payment under 

the Contract until ____________________________ [name of Employer] receives full repayment 

of the same amount from the Contractor. 
 

Yours truly, 

 

Signature and seal:    

Name of Bank:    

Address:    

Date:    

 
9 An amount is to be inserted by the Bank representing the amount of the Advance Payment, and denominated 

either in the currency(ies) of the Advance Payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 
10 An amount is to be inserted by the Bank representing the amount of the Advance Payment, and denominated 

either in the currency(ies) of the Advance Payment as specified in the Contract, or in a freely convertible 

currency acceptable to the Employer. 
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